

## Locally Determined

2005/06

## Appendix 1

<i>Parish</i>	<i>Road Name</i>	<i>Location</i>	<i>Description</i>	<i>Estimate</i>	<i>Latest Position</i>
<i>Footways</i>					
FELSTED	Evelyn Road	No 41 to Recreation Ground	New footway	£11,100	Scheme completed
STANSTED	B1051 Chapel Hill	Between Kings Arms PH and junction with Sunnyside	New footway - Land required	£15,500	Scheme currently on hold. Planning issues with adjacent properties.
<i>Minor Items</i>					
	Minor Items		Minor Items	£10,000	On-going
<i>Pedestrian Crossings</i>					
GREAT DUNMOW	Rosemary Lane	Near Rosemary Close	Pedestrian crossing facilities	£18,000	Scheme deferred pending further investigations and surveys.
<i>Road Safety</i>					
	Road Safety - Education, Training and Publicity		Road Safety - Education, Training and Publicity	£10,000	On-going
<i>Speed Reduction Measures</i>					
ASHDON	Radwinter Road	Within the existing speed limit	Speed reduction scheme including Signs, lines and VMS	£8,000	Scheme to be completed by end March 2006.
BARNSTON	Parsonage Lane		Speed reduction scheme including new speed limit	£8,000	Scheme withdrawn at the request of Parish Council. Full public support not obtained.

## Locally Determined

2005/06

## Appendix 1

<i>Parish</i>	<i>Road Name</i>	<i>Location</i>	<i>Description</i>	<i>Estimate</i>	<i>Latest Position</i>
CLAVERING	B1038 Clatterbury Lane	Within existing 40 mph limit	Speed reduction scheme including reduced speed limit	£10,000	Scheme deferred to 2006/07 following discussions with Essex Police and Parish Council. Police will only support scheme with physical measures. PC do not want them included.
HADSTOCK	B1052 Walden Road	Within existing limit	Speed reduction scheme including Signs, lines and VMS	£5,000	Scheme to be completed by end March 2006.
HADSTOCK	B1052 Linton Road	Within existing limit	Speed reduction scheme including Signs and lines	£5,000	Scheme to be completed by end March 2006. Awaiting legal department.
HATFIELD BROAD OAK	Feathers Hill		Speed reduction scheme and limit extension	£8,000	Local member objections to traffic calming measures now resolved. Scheme deferred.
LITTLE HALLINGBURY	Sawbridgeworth Road	Gaston Green	Speed reduction scheme including Signs and lines	£8,000	Consultations complete. Order to be advertised. Awaiting legal department.
MANUDEN	The Street	Within the existing speed limit	Speed reduction scheme including Signs and lines	£8,000	Scheme to be completed by end March 2006.
QUENDON & RICKLING	B1383 Cambridge Road / London Road	Within existing 40mph limit	30mph speed limit + associated measures	£15,000	Further consultations with Parish Council required. VMS consideration in future programme. To be completed during 2006/07.
RADWINTER	B1053 Plough Hill	Bridgefoot - within existing 30mph limit	Speed reduction measures in support of existing speed limit	£8,000	
THAXTED	Bardfield Road	From B184 to start of 30mph limit	Speed reduction scheme and limit extension	£8,000	Consultations complete. Order to be advertised. Awaiting legal department.
WIMBISH	Mill Road	From B184 to 30mph limit	Speed reduction scheme including new 40mph limit	£8,000	Scheme completed. Awaiting legal department to seal order.

## Locally Determined

2005/06

## Appendix 1

<i>Parish</i>	<i>Road Name</i>	<i>Location</i>	<i>Description</i>	<i>Estimate</i>	<i>Latest Position</i>
<i>Traffic Management</i>					
GREAT DUNMOW	The Causeway / Godfrey Way	At junction	Mini roundabout	£25,000	Scheme complete.
<i>Traffic Regulation Orders</i>					
HIGH RODING	Broadfields / The Paddocks		Waiting Restrictions	£2,000	Order not yet started. Delays in legal and design process. Scheme now to be included with speed reduction proposals in 2006/07.
MANUDEN	The Street		Extension to existing waiting restrictions	£2,000	Consultations complete. Order to be sealed. Awaiting legal department.
SAFFRON WALDEN	Ashdon Road		Extension to existing waiting restrictions	£2,000	Consultations complete. Order to be sealed. Awaiting legal department.
SAFFRON WALDEN	Hunters Way / Rowntree Way		Waiting Restrictions	£2,000	Consultations complete. Order to be sealed. Awaiting legal department.
SAFFRON WALDEN	Little Larchmount		Extension to existing waiting restrictions	£2,000	Consultation required on residents parking zone. DC to be involved. Scheme delayed.
SAFFRON WALDEN	Castle Street		Extension to existing waiting restrictions	£2,000	Consultations complete. Order to be sealed. Awaiting legal department.
SAFFRON WALDEN	Sheds Lane / Brooke Av.		Waiting Restrictions	£2,000	Consultations complete. Order to be sealed. Awaiting legal department.
STANSTED	Gall End Lane / Lower Street		Waiting Restrictions	£2,000	Scheme delayed at request of Parish Council