Action	Responsible Officers	When?
review the Significant Control & Governance Issues identified in the 2007/08 AGS	AGS working group	October 2008
establish current progress towards improvement / resolution of the issues (and supporting evidence)	Specific Senior Managers	October 2008
draw up the management action plan and risk register for the outstanding issues	AGS working group / SMB	October 2008
AGS update to PSC	Audit Manager	November 2008
1st review of management action plan	AGS working group	December 2008
first draft of 2008/09 AGS – using the 2007/08 AGS as our template but updated to reflect current situation and the minor amendments suggested by Audit Commission	Audit Manager	January 2009
review of evidence already in place to support draft AGS	Audit Manager	January 2009
begin programme of additional evidence gathering e.g. Directors and Service Heads management assurance statements which we did not have last year	All Senior Management	January / February 2009
2nd review of management action plan	AGS working group	March 2009
evaluation of evidence and consideration of any outstanding Significant Control & Governance Issues from 2007/08 or any new ones included in the draft AGS	AGS working group	March 2009
initial draft AGS completed and forwarded to AGS working group for consideration	Audit Manager	March / April 2009
initial draft present to SMB	AGS working group	April / May 2009
AGS update to PSC to include review of intital draft AGS	Audit Manager	May 2009
Final draft present to SMB (if radically changed by PSC)	AGS working group	May / June 2009
PSC Report and final draft AGS to Committee Section for inclusion in Agenda papers for June 2009 meeting	Audit Manager	June 2009
AGS approval at Perfromance Select Committee	Audit Manager	June 2009
AGS approval at Finance and Administration Committee	Director of Central Services	June 2009