

Local Plan Master

ID	Task Name	Start	Finish	21 January		11 June			01 November		21 March
				19/12	27/02	08/05	17/07	25/09	04/12	12/02	
	Milestone: Yes	Wed 01/02/17	Thu 29/03/18								
142	Full Member Briefing - Reasonable Alternatives	Wed 01/02/17	Wed 01/02/17	◆ 01/02							
143	PPWG	Wed 22/02/17	Wed 22/02/17	◆ 22/02							
144	Promoter Member Briefings x 3	Wed 08/03/17	Mon 27/03/17	◆ 27/03							
145	PPWG	Thu 06/04/17	Thu 06/04/17	◆ 06/04							
146	PPWG	Tue 09/05/17	Tue 09/05/17	◆ 09/05							
147	Regulation 18 Evidence Base collection complete	Fri 19/05/17	Fri 19/05/17	◆ 19/05							
148	Full Member Briefing	Mon 22/05/17	Mon 22/05/17	◆ 22/05							
149	PPWG	Tue 06/06/17	Tue 06/06/17	◆ 06/06							
150	Full Member Briefing	Thu 22/06/17	Thu 22/06/17	◆ 22/06							
152	PPWG to consider Reg 18 Draft Plan	Mon 03/07/17	Mon 03/07/17	◆ 03/07							
153	Cabinet consider recommendation of PPWG to go out to Reg 18 Consultation	Thu 06/07/17	Thu 06/07/17	◆ 06/07							
154	Full Council consider recommendation of Cabinet to go out to Reg 18 Consultation	Tue 11/07/17	Tue 11/07/17	◆ 11/07							
155	Reg 18 - Consultation	Mon 17/07/17	Tue 29/08/17	◆ 29/08							
159	PPWG - feedback on number of reps and types of reps received etc	Tue 17/10/17	Tue 17/10/17	◆ 17/10							
160	Full Member briefing - what changes are proposed if any	Tue 28/11/17	Tue 28/11/17	◆ 28/11							
161	PPWG to consider reps and any alterations	Thu 14/12/17	Thu 14/12/17	◆ 14/12							
162	Cabinet consider reps etc and recommend Reg 19 Consultation	Tue 19/12/17	Tue 19/12/17	◆ 19/12							
163	Full Council consider reps etc inc delegated authority to submit plan subject to no MAJOR modifications	Wed 03/01/18	Wed 03/01/18	◆ 03/01							
165	Reg 19 consultation	Mon 08/01/18	Fri 16/02/18	◆ 16/02							
168	Full Member Session - feedback on consultation responses and note of any MINOR modifications prior to submission	Thu 22/03/18	Thu 22/03/18	◆ 22/03							
169	Delegated decision to submit	Wed 28/03/18	Wed 28/03/18	◆ 28/03							
171	Submit	Thu 29/03/18	Thu 29/03/18	◆ 29/03							

Critical		Task Progress		Baseline		Summary		Inactive Task	
Critical Split		Manual Task		Baseline Split		Manual Summary		Inactive Milestone	◆
Critical Progress		Start-only		Baseline Milestone	◆	Project Summary		Inactive Summary	
Task		Finish-only		Milestone	◆	External Tasks		Deadline	↓
Split		Duration-only		Summary Progress		External Milestone	◆		