

<b>Evidence</b>	<b>Brief written/commissioned</b>	<b>Timetable for completion</b>
Full Plan Viability Update	Commissioned	Final report due June 2017
Strategic Land Availability Assessment (SLAA)	Updated	Present to PPWG 6 April
Water Cycle Study	Completed	Presented to PPWG 22 Feb
Duty to Cooperate chronology	Completed but on-going	
<i>Sustainability Appraisal - Reasonable Alternatives for New Settlement and Other Strategic Sites</i>	<i>Commissioned</i>	<i>Timetable being prepared</i>
Saffron Walden Eastern Relief Road modelling	Commissioned	Early April. Report to PPWG 17 May 2017
Highway modeling/tests at 14,100 dwellings on various potential scenarios	Testing Underway	End of April
Review of Employment Strategy	commissioned	Present to PPWG 17 May 2017
Highway tests and modelling - Cambs CC /South Cambs	DtC - Agreed what testing is required/reasonable for UDC .	Methodology agreed with CCC/S Cambs, work underway to complete late April
Essex County Council Highways test Junction 8 modelling if required by above	Re-test not required by Essex County Council for Preferred Option	Not Applicable
Infrastructure Development Plan	commissioned	April draft report and present to PPWG 17 May 2017
Habitats Regulation Assessment	To be completed once Draft Plan is produced	Timetable being prepared
Review of windfall assumptions	To be undertaken in house; commenced	To be presented to PPWG 6 April 2017
Local Development Scheme	Required to be updated.	Timetable being prepared
Gypsy and Traveller Assessment	In process	To be presented to PPWG 6 April 2017 - but may not have Report as still awaiting from consultant.