

Evidence	Brief written/commissioned	Timetable for completion
Full Plan Viability Update	Commissioned	Final report due 29 June 2017
Strategic Land Availability Assessment (SLAA)	Updated	Presented to PPWG 6 April. Site assessments re-published June 2017.
Water Cycle Study	Completed	Presented to PPWG 22 Feb
Duty to Cooperate chronology	Completed but on-going	
<i>Sustainability Appraisal - Reasonable Alternatives for New Settlement and Other Strategic Sites</i>	<i>Commissioned</i>	<i>to be presented to PPWG - 29 June 2017</i>
Saffron Walden Eastern Relief Road modelling	See transport study	Report to PPWG 22 June 2017
Highway modeling/tests at 14,100 dwellings on various potential scenarios	Testing Underway - further modelling to be completed when allocations are resolved.	Full report to 22 June PPWG
Review of Employment Strategy	commissioned	Report to PPWG 22 June 2017
Highway tests and modelling - Cambs CC /South Cambs	DtC - Agreed what testing is required/reasonable for UDC .	Summary report to PPWG 17 May 2017
Essex County Council Highways test Junction 8 modelling if required by above	Re-test not required by Essex County Council for Preferred Option	Not Applicable
Infrastructure Development Plan	commissioned	Report to PPWG 29 June 2017
Habitats Regulation Assessment	To be completed once Draft Plan is produced	Timetable being prepared
Review of windfall assumptions	Completed	Presented to PPWG 6 April 2017
Local Development Scheme	Required to be updated.	To be presented to PPWG 29 June 2017
Gypsy and Traveller Assessment	In process	Report to PPWG 22 June 2017
Landscape review of new settlements	commissioned	Report to PPWG 22 June 2017.
Heritage Impact Assessment of new settlement sites	part completed	3 sites to be presented to PPWG 17 May and further 3 to PPWG 22 June 2017
Ecological sites review of new settlement sites	completed	presented to PPWG 17 May 2017