## PUBLISHED ON 24 MAY 2022

Decision maker	Details of Decision	Reasons	Other options considered and rejected	Conflict of interest declared by any Executive member consulted	Contact officer from where the documents can be obtained
Cllr Petrina Lees, Leader of the Council	RESOLVED that the longstop date for the completion of the running track at Carver Barracks be extended to 31 October 2022.	The project is well underway but will not be completed by the current longstop date of 30 June 2022.  Discussions on a drainage issue have delayed the completion	None.	None.	Adrian Webb, Director - Finance and Corporate Services awebb@uttlesford.gov. uk

A decision will come into force and may be implemented on the expiry of five working days after the date of publication unless either the Chair or any three members of the Scrutiny Committee objects and calls it in.