Appendix A- Local Plan Indicative Work Programme

Programme of Work	2016												2017											
	J	**F**	**M**	**A**	**M**	**J**	**J**	**A**	**S**	**O**	**N**	**D**	**J**	**F**	**M**	**A**	**M**	**J**	**J**	**A**	**S**	**O**	**N**	**D**
Local Plan including: **Strategic policies** **Site Allocations** **Development Management policies** **Key Diagram** **Policies Map**	Evidence & Options work																							
Evidence Base Work																								
DTC joint work/studies																								
DTC statement and MOU																								
SLAA sites assessment/publication																								
Transport evidence																								
Strategic Flood Risk Assessment	C																							
Update Water Cycle Assessment																								
Habitats Regulation Assessment screening																								
Update Employment study																								
Five Year housing supply update																								
GTAA refresh																								
Retail assessment																								
Green Belt Study																								
Countryside Protection Zone review																								
Viability Assessment																								
Infrastrcuture Delivery Plan update																								
Options Work																								
Report of Representations raised in Oct-Dec 2015 consultation																								
Engage on issues raised above/review any gaps																								
Finalise vision/Strategy to deliver scale of growth /																								
Development Management Policies																								



Key

	Assess Site Options - Detailed Assessment	
	Council approval of Pre-submission document for consultation	
	Publication of Plan and Pre-Submission Consultation (reg 19) – Consultation on plan to be submitted for public examination	
	Submission to Secretary of State (Reg 22)	Examination Stages Guideline timetable from submission to final report Up to 23 weeks for hearing sessions up to 8 days with no Pre-Hearing Meeting (PHM). Up to 29 weeks for hearing sessions up to 8 days with a PHM and 37 weeks for hearing sessions up to 12 days with a PHM.
	Hearing Sessions	
	Inspectors Report	
	Adoption at Full Council	
C	Complete	