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HIGHWAYS PANEL held at COUNCIL OFFICES  LONDON ROAD  
SAFFRON WALDEN at 6pm on 20 JUNE 2016 

Present:        Councillor S Walsh (Chairman) 
Councillors S Barker and J Lodge (Essex County Council). 
Councillors J Davey and A Townsend (Uttlesford Association of 
Local Councils). 

Officers in attendance: R Long (Highways Liaison Officer – Essex Highways) 
and A Rees (Democratic and Electoral Services Officer – UDC). 

Also Present: Councillor Paul Gadd (Saffron Walden Town Council), Councillor 
Stephanie Gill (Clavering Parish Council) and Mr Tom White (Audley End 
Estate). 

HP1          APOLOGIES FOR ABSENCE AND DECLARATIONS OF INTEREST 

Apologies for absence were received from Councillor J Freeman. 

HP2     MINUTES OF THE MEETING HELD ON 4 APRIL 2016 

The minutes were received and signed by the Chairman as a correct record 
subject to the following amendments 

HP29 – Potential Schemes 

(xviii) Duck Street, Wendens Ambo – Implementation of a 20mph
zone

Members agreed to fund the scheme subject to sign-off by the Portfolio 
Holder. 

(xxii) High Easter – Extension to speed limit

Members agreed to not fund the scheme at this point in time. 

(xxxiv) Thaxted Road, Wimbish – Reduction in speed limit to 30mph

Members agreed to fund the scheme subject to sign-off by the Portfolio 
Holder. 

HP3     MATTERS ARISING 

(i) HP29 – Potential Schemes

In response to request from Councillor Lodge for an update on the potential 
scheme at Duck Street, the Highways Liaison Officer said the she had prepared 
a report on the scheme which was now going through the necessary 
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procedures. A possible stumbling block to the scheme was that 20mph limits 
were not normally implemented on this type of road. She would send a copy of 
the report to Councillor Lodge. 

(ii) Any other business

Councillor Davey would be provided with an update on the weight scheme at 
Dunmow. The Highways Liaison said that reports on Section 106 funding would 
be brought to future meetings of the Panel. 

PUBLIC SPEAKING 

The Chairman invited Mr White to speak about issues on the roads surrounding 
Audley End Estate. He began by stating that there had been a large increase in 
the amount of traffic going past Audley End House, which had coincided with 
the introduction of the Wenden Road Cycle path. A number of HGV drivers 
ignored the weight limit on the bridge. Alternatively they attempted to turn the 
vehicles around, which slowed down traffic and caused damage to the grass 
verges. He understood that the weight limit for the bridge was effectively 
unenforceable. 

The Highways Liaison Officer explained that there were two types of weight 
limit; structural and environmental. The weight limit in place at the bridge was 
structural but the integrity of the bridge had recently been re-evaluated and had 
been deemed to be structurally sound. This made the weight limit 
unenforceable. 

In response to a further question by Mr White, the Highways Liaison Officer said 
she was going to propose that the weight limits surrounding Saffron Walden 
were looked at next year when funding became available. 

Councillor Barker suggested that the matter was looked at urgently and that 
funding was made available. Councillor Lodge agreed with Councillor Barker’s 
comments and added that the weight limit sign for Wenden Road was still in 
place. This was for a 7.5 tonne weight limit instead of three tonnes and meant 
that the signage was very confusing. 

Mr White said that 60mph speed limit on the approach to Audley End House 
from Saffron Walden meant that vehicles drove too quickly over the bridge 
which was in a 40mph zone. There was now also difficulty getting from Audley 
End Station to Audley End House by foot as the path was now unusable in 
places. 

The Highways Liaison Officer said that she had been looking to co-ordinate 
Highway Rangers and Highway Maintenance to allow the Rangers to carry out 
works. However, it was possible that any works would be too large for the 
Rangers to carry out.  
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In response to a question by Councillor Gadd, the Highways Liaison Officer said 
that Rangers had looked at whether the verge on Wenden Road could be cut 
back, but felt if this was done the rest of the verge would be at risk of subsiding. 

The Highways Liaison Officer then spoke in response to questions by Councillor 
Lodge. She said that parts of the footpath from Littlebury to Great Chesterford 
was falling apart and wouldn’t be usable as cycle paths. A cycle path from 
Wendens Ambo to Great Chesterford could also be possible but would also 
depend on the quality of the footpath. 

HP4     SCHEMES APPROVED IN 2016-17 

The Highways Liaison Officer explained that the Panel allocated all of its 
funding at the previous meeting. She then highlighted the following schemes 

(i) High Street, Hempstead – Phase 2 of the footway
construction

The necessary meetings had now taken place and the only possible 
issue now was organising a road closure to enable works to take place. It 
was hoped that the scheme would be completed by the end of the 
summer. 

(ii) Ashdon Road, Saffron Walden – Installation of a pedestrian
build-out

She was looking to clarify whether the parking restrictions on the road 
would cause any hold-up on the scheme, although the initial indication 
was that there wouldn’t be an issue. 

(iii) Feathers Hill, Hatfield Broad Oak – New 30mph VAS sign to
replace the existing 40mph VAS sign

The sign had been replaced through a different scheme so the cost was 
no longer out of the allocated budget. This funding would now be 
allocated to schemes on the reserve funding list. This was also the case 
with a similar scheme on Wicken Road which had been on the reserve 
funding list. 

(iv) Hall Road, Elsenham – Sign review to look into possibly
erecting signage to alert drivers to road narrowing

The scheme had been cancelled as no viable solution could be found. 

(v) In the vicinity of the school, Finchingfield Road, Great
Sampford – Signage and lining amendments in the vicinity of
the school

The scheme had been cancelled as no viable solution could be found. 
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(vi) Catons Lane, Saffron Walden – Design for a possible footway
linking the car park to the existing footpath on Little Walden
Road

In response to a question by Councillor Lodge, the Highways Liaison 
Officer said that the scheme was going ahead 

The report was noted. 

HP5     POTENTIAL SCHEME LIST 

The Highways Liaison Officer said that since all the current financial year’s 
budget had already been allocated, Members couldn’t agree to fund the 
schemes at this point in time. 

Members asked questions about the following schemes; 

(i) Audley End Road jw B1052 Newport Road, Saffron Walden –
Implementation of CR scheme designed in 2015-16

In response to a question by Councillor Barker, the Highways Liaison 
Officer explained that it was probable that the scheme would look at 
signage in the vicinity of the junction. It was possible that Section 106 
monies might be available to help fund the scheme. 

Councillor Lodge added that the Panel should wait until the Highways 
Strategy had been published. 

The Highways Liaison Officer, in response to a question by Councillor 
Barker said that the scheme on the A120 was just within the Uttlesford 
boundary and was not a high value scheme. 

(ii) B1256 Braintree Road jw Braintree Road – Implementation of
CR scheme designed in 2015-16

The Highways Liaison Officer said that there was a need to complete a 
further, manual, traffic count and asked that £11,000 was made available 
from revenues. 

Councillor Davey said there had been issues on the B0125 with drivers cutting 
across the road. In response the Highways Liaison Officer said there was a lack 
of signage telling drivers to give way. 

The Highways Liaison Officer asked Members if they would make a further 
£6,000 available from revenues for ad-hoc speed surveys. 

AGREED that; 
• That an extra £11,000 was made available from revenues

for the casualty reduction scheme on the B1256.
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• An extra £6,000 was made available from revenues for ad-
hoc speed surveys.

HP6     HIGHWAYS RANGERS 

The Highways Liaison Officer said that the Rangers had been continuing with 
the good work they had been doing previously. The process to send requests to 
the Rangers had now been changed so requests should now be sent through 
the online portal instead of via email. 

In response to a point by Councillor Gill, the Highways Liaison Officer she was 
aware that there were occasionally some issues with the online portal. If there 
were issues with the online portal then requests could be emailed. 

The report was noted. 

HP7     ANY OTHER BUSINESS 

Councillor Townsend said that the VAS sign was set very high and did not 
appear to be calibrated correctly as it flashed when vehicles were travelling at 
25mph. 

In reply the Highways Liaison Officer said this would be looked at. There was 
an expectation going forward that maintenance of VAS signs would be met 
through the revenues budget 

HP8     DATE OF NEXT MEETING 

Councillor Walsh said that if there was no substantive business the meeting on 
12 September might be cancelled, with any updates being dealt with by way of 
email. The Highways Liaison Officer explained that she was seeking 
clarification on whether the meeting would be going ahead. 

The meeting ended at 6:45pm 
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UTTLESFORD DISTRICT COUNCIL 

WITH ESSEX COUNTY COUNCIL 

LOCAL HIGHWAY PANEL –12TH SEPTEMBER 2016 
REPORT 1 – APPROVED SCHEMES UPDATE 

As discussed at the June Highways Panel meeting priority for delivery this year has been given 
to schemes which have previously been subject to a detailed design or which can proceed straight 
to implementation and it is the intention that the first batch of schemes will be delivered by the 
end of Quarter 3.  Specific dates will be provided when schemes have been formally programmed 
and road space booked. 

The target for the remaining schemes will be Quarter 4 so that all feasibility studies and designs 
are ready in time for Members to consider for funding in 2017-18. 
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UTTLESFORD DISTRICT COUNCIL WITH ESSEX COUNTY COUNCIL

LOCAL HIGHWAY PANEL  - 12th SEPTEMBER 2016

REPORT 1: UPDATE ON SCHEMES APPROVED

Completed 

Cancelled 

Ref Task Name
Estimated 

Finish

CMA 

approved
Cost Code Works Description Allocated Budget Comments 

1 High Street, Hempstead Quarter 4 12/04/2016 LUTT163006 Phase 2 of the footway construction 
works £70,000

The final phase of the works includes the removal of a 
large tree and the relocation of a telegraph pole all of 

which have been earmarked to be undertaken in 
December 2016.

The construction of approximately 50 metres of the final 
section of footway together with a retaining wall feature 
have been provisionally booked for January 2017.  A 

road closure has been confirmed as being  required to 
facilitate the construction works and the consultation with 
the various authorities involved in the diversion route in 

in progress.

2 Ashdon Road, Saffron Walden Quarter 3 12/04/2016 LUTT163003 Installation of pedestrian build out as 
designed in 2015-16 £20,000

Construction works will require the closure of the 
footpath linking to De Bohun Court and are due to 

commence once the TRO relating to the amendment of 
the parking restrictions has been completed.

3 Park Road, Little Easton Quarter 3 12/04/2016 LUTT163002 Introduction of a small section of 
footway outside the Almshouses £15,000 The initial site visits have not identified any significant 

problems and the detailed design has been completed.

4 B1417 Braintree Road, Felsted Quarter 4 12/04/2016 LUTT162005

Implementation of reflector posts on 
the approach to the dangerous bend 
where vehicles are leaving the road 
and assessment of existing signage

£5,000

5 Byway 46-31, Badcocks Farm to 
Gatehouse Farm, Stebbing Quarter 3 12/04/2016 LUTT168005 Refurbishment of byway £50,000 Works to commence towards the end of September.

6 Byway 30 and 31 Debden and 36 Wimbish Quarter 3 12/04/2016 LUTT168001 Contribution towards refurbishment of 
the byway £40,000 Works to commence towards the end of September.

7 Jacks Lane Quarter 3 12/04/2016 LUTT168004 Refurbishment of the byway £32,000

Section 106 money to the value of £14,000 to contribute 
to costs of the works. 

Works relating to clearing the footpath ahead of 
construction have commenced.

8 school Street, Great Chesterford Quarter 3 12/04/2016 LUTT163007
Extension of footway from the junction 
with Carmel Street towards the shops 

and pram crossings
£20,000 The initial site visits have taken place together with 

informal communications with affected properties.

Key:

2016/17  Financial year
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UTTLESFORD DISTRICT COUNCIL WITH ESSEX COUNTY COUNCIL

LOCAL HIGHWAY PANEL  - 12th SEPTEMBER 2016

REPORT 1: UPDATE ON SCHEMES APPROVED

Completed 

Cancelled 

Ref Task Name
Estimated 

Finish

CMA 

approved
Cost Code Works Description Allocated Budget Comments 

Key:

9 Newport railway bridge advanced signage Quarter 3 12/04/2016 LUTT162023
Implementation of works for the 

Newport bridge following on from the 
signage study undertaken in 2015-16

£67,500
Agreement has been reached on the specifics of all of 

the signs involved in the scheme and the detailed 
designs are being finalised.

10 Slip Road off Chelmsford Road, Hatfield 
Heath Quarter 4 12/04/2016 LUTT162022

feasibility study - to look at options 
for improving pedestrian safety outside 

the shops where vehicles mount the 
kerb

£3,000

11 Chelmsford Road, Barnston road widening Quarter 4 12/04/2016 LUTT162033

Feasibility study - to look into 
widening the road leading into 

Barnston where currently there is 
conflict when two larger vehicles meet

£3,000

12 Catons Lane, Saffron Walden Quarter 4 12/04/2016 LUTT163001
Design - for a possible footway linking 

the Car park to existing footpath on 
Little Walden Road

£3,000

13 Gaces Acre Quarter 4 12/04/2016 LUTT162029 Directional signage for car park £1,500

14 Dunmow Road, Great Easton Quarter 4 12/04/2016 LUTT162027

2 x permanent VAS to replace the 
mobile VAS currently in operation for 
each direction on the approach to the 

school

£17,000 All VAS that have been approved for funding in 
Uttlesford will be batched together.  

15 Walden Road, Hadstock Quarter 4 12/04/2016 LUTT162026 Pedestrian in road signage £1,000

16 Walden Road, Hadstock Quarter 4 12/04/2016 LUTT162025 VAS sign on the approach into the 
village £8,500

17 Ross Close, Saffron Walden Quarter 4 12/04/2016 LUTT162020
Scheme to look at amending the 

existing traffic calming features in the 
vicinity of Katherine Semar school

£15,000

Scheme will entail looking at the existing features and 
also installing pram crossings in the vicinity of the 

southern pedestrian access into the school and across 
the vehicular access.
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UTTLESFORD DISTRICT COUNCIL WITH ESSEX COUNTY COUNCIL

LOCAL HIGHWAY PANEL  - 12th SEPTEMBER 2016

REPORT 1: UPDATE ON SCHEMES APPROVED

Completed 

Cancelled 

Ref Task Name
Estimated 

Finish

CMA 

approved
Cost Code Works Description Allocated Budget Comments 

Key:

18 Debden Green crossroads Quarter 4 12/04/2016 LUTT162019
Possible scheme to realign the 

Henham Road junction to improve the 
visibility

£3,000

19 Entry points into Manuden Quarter 4 12/04/2016 LUTT162017 New Glasdon gateway features to 
replace existing damaged structures £10,000

20 Belchams Lane junction with Cambridge 
Road, Quendon Quarter 4 12/04/2016 LUTT162010

Feasibility study - to address 
concerns about the visibility at the 
junction due to the road alignment.

£3,000

21 Bardfield Road, Thaxted Quarter 4 12/04/2016 LUTT162006

Parish Council lead concerns about 
speeding on Bardfield Road.  Request 

for the existing traffic calming 
measures to be re-evaluated.

£3,000

22 Rookery Lane, Wendens Ambo Quarter 4 12/04/2016 LUTT162003 Sign review in the vicinity of the level 
crossing. £3,000

23 A1060 Leaden Roding Quarter 4 12/04/2016 LUTT162011

TRO and design works for a small 
extension to 30mph speed limit 

installed as part of the 2011 speed 
limit review which omitted several 
properties which would meet the 

criteria.

£7,000

24 Feathers Hill, Hatfield Broad Oak Apr-16 12/04/2016 LUTT162001 New 30mph VAS sign to replace the 
existing 40mph VAS. £8,500

25 The Endway, Great Easton Quarter 4 12/04/2016 LUTT163009 Design - for new footway to link 
towards the primary school £3,000

26 Margaret Street, Thaxted 2017-18. 12/04/2016 LUTT162031

Implementation of feasibility study 
undertaken in 2015 for junction 

realignment at jct with Weaverhead 
Lane

£17,500 Awaiting confirmation of possible Section 106 funding.

27 Saffron Walden town centre 2017-18. 12/04/2016 LUTT163010 Town centre pram crossings £12,000
Saffron Walden Town Council have identified four 

priority sites in the town centre area for pram crossings 
to be installed.

28 Town Street, Thaxted
2017-18. 
Financial 

year
12/04/2016 LUTT162021

Implementation of amendment works 
to the bus stop and pedestrian build 
out following on from feasibility study 

undertaken in 2015

£20,000 Panel agreed scheme as part of the second priority 
batch for implementation in 2017-18.. 

29 Thaxted Road, Debden
2017-18. 
Financial 

year
12/04/2016 LUTT162018

Creation of a formal layby at Smiths 
Green where cars are currently parking 

on the verge
£30,000 Panel agreed scheme as part of the second priority 

batch for implementation in 2017-18.. 
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UTTLESFORD DISTRICT COUNCIL WITH ESSEX COUNTY COUNCIL

LOCAL HIGHWAY PANEL  - 12th SEPTEMBER 2016

REPORT 1: UPDATE ON SCHEMES APPROVED

Completed 

Cancelled 

Ref Task Name
Estimated 

Finish

CMA 

approved
Cost Code Works Description Allocated Budget Comments 

Key:

30 Newport Road, Debden
2017-18. 
Financial 

year
12/04/2016 LUTT162004 Road realignment works £77,000 Panel agreed scheme as part of the second priority 

batch for implementation in 2017-18. 

31 Footpath 86 (Cinder Alley) Thaxted
2017-18. 
Financial 

year
12/04/2016 LUTT168003

This is a surfaced PROW linking 
Copthall Lane with the school.  The 

proposed scheme would be to improve 
the surface and the drainage

£15,000 Panel agreed scheme as part of the second priority 
batch for implementation in 2017-18. 

32 Byway 46-34 Between Lubberhedges Lane 
and Long Green Lane, Bardfield Sailing

2017-18. 
Financial 

year
12/04/2016 LUTT168002 Refurbishment of byway £35,000 Panel agreed scheme as part of the second priority 

batch for implementation in 2017-18. 

33 Howe Lane Great Sampford
2017-18. 
Financial 

year
12/04/2016 LUTT165006 Replacement wooden shelter £8,500 Panel agreed scheme as part of the second priority 

batch for implementation in 2017-18. 

34 The Red Lion Great Sampford
2017-18. 
Financial 

year
12/04/2016 LUTT165005 Replacement wooden shelter £8,500 Panel agreed scheme as part of the second priority 

batch for implementation in 2017-18. 

35 High Street Saffron Walden Southbound
2017-18. 
Financial 

year
12/04/2016 LUTT165004 Request for RTPI unit £9,500 Panel agreed scheme as part of the second priority 

batch for implementation in 2017-18. 

36 High Street Saffron Walden Northbound
2017-18. 
Financial 

year
12/04/2016 LUTT165003

Request for new passenger shelter 
and Real Time Passenger Information 

(RTPI) unit
£15,500 Panel agreed scheme as part of the second priority 

batch for implementation in 2017-18. 
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UTTLESFORD DISTRICT COUNCIL WITH ESSEX COUNTY COUNCIL

LOCAL HIGHWAY PANEL  - 12th SEPTEMBER 2016

REPORT 1: UPDATE ON SCHEMES APPROVED

Completed 

Cancelled 

Ref Task Name
Estimated 

Finish

CMA 

approved
Cost Code Works Description Allocated Budget Comments 

Key:

37 Rowntree Way, Saffron Walden 
2017-18. 
Financial 

year
12/04/2016 LUTT165002

Parish council have requested the 
replacement of old Adshel shelter with 

a large wooden shelter (TBC) 
£11,000 Panel agreed scheme as part of the second priority 

batch for implementation in 2017-18. 

38 The Moors, The Street, Little Dunmow
2017-18. 
Financial 

year
12/04/2016 LUTT165001 Request for wooden shelter from 

Parish Council. £6,500
Panel agreed scheme as part of the second priority 
batch for implementation in 2017-18.. The Parish 

Council have earmarked a £2k contribution.

39 Clavering Road, Wicken Bonhunt
2017-18. 
Financial 

year
12/04/2016 LUTT162028 30mph VAS £8,500

40 Hall Road, Elsenham N/A 12/04/2016 LUTT152047
Sign review to look into possibly 

erecting signage to alert drivers to 
road narrowing

£3,000 Project cancelled as no feasible solutions can be found.

41 In the vicinity of the school, Finchingfield 
Road, Gt Sampford N/A 12/04/2016 LUTT162013 Signage and lining amendments in the 

vicinity of the school £3,000 Project cancelled as no feasible solutions can be found.

42 Uttlesford general 2016-17 12/04/2016 LUTT162032 pot of money for undertaking surveys £5,000

Revenue Schemes
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UTTLESFORD DISTRICT COUNCIL WITH ESSEX COUNTY COUNCIL 

LOCAL HIGHWAY PANEL – 12TH SEPTEMBER 2016 
REPORT 2 – POTENTIAL CAPITAL SCHEMES 

As the Local Highways Panel capital budget for 2016-17 has been recommended and signed off by the Cabinet Member, the potential 
schemes list represents the projects which the panel can consider for funding in 2017-18.   

The value of the schemes currently on the potential list stands at £443,000 with further value set to be added to this once the feasibility 
studies and designs currently in progress have been returned. 

The following list identifies all of the scheme requests which have fed into the Uttlesford LHP.  The RAG column acknowledges what 
the status of the scheme request is as below: 

= The scheme has been validated as being feasible and is available for consideration 

= The scheme has previously been approved for a feasibility study and the results are awaited before the 
scheme can be fully considered 

= A scheme request has been received and is in the initial validation process or is against ECC criteria 
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Safer Roads

Total Value of 

schemes
£0

Ref Location Description Parish Scheme stage
Allocated 

Budget
Comments RAG

1 B1256 Braintree Rd 
jw Braintree Rd

Implementation of CR scheme designed in 
2015 Great Dunmow Implementation TBC

At the June meeting the Panel 
Members agreed to fund the 

further investigations  required 
at this site before a conclusion 

on scheme is agreed 

A

2 B1383 Stansted 
Road jw A120

Implementation of CR scheme designed in 
2016 - 

1) Provide give-way signs on the nearside
verge and offside central reserve

2) Provide give-way triangular carriageway
markings to diagram 1023

Stansted Implementation TBC
Designs completed.  Awaiting 
analysis of possible measures 
before schemes are proposed

A

3

Audley End Road 
jw B1052 Newport 

Road, Saffron 
Walden

Implementation of CR scheme designed in 
2017 - 

1) Reposition the give-way markings on
B1052 Newport Rd northbound approach,

further north into the roundabout circulatory
 . 

2) Review if the B1052 Newport Road
northbound approach is a dedicated cycle 

route and provide a ‘cycle route’ warning sign 

to diagram 950 along Audley End Road 
northeast bound approach

Saffron Walden Implementation TBC
Designs completed.  Awaiting 
analysis of possible measures 
before schemes are proposed

A

14



Total Value of 

schemes
£392,500

Ref Location Description Problem Parish Estimated cost Comments RAG

1 Main Road, Felsted

Request for a second VAS 
sign to face opposite 

direction to sign funded by 
LHP in 2014/15

Speeding concerns Felsted TBC Speed survey to be undertaken to confirm if 
the site meets the criteria. R

2 Various roads, White 
Roding

White Roding has been 
subject to a reduction in the 
speed limit during the 2011 

speed limit review but 
concerns have arisen about 
the compliance with the limit

Speeding White Roding TBC Surveys to be undertaken in late September. R

3 Duck Street, Little 
Easton

Request to introduce speed 
limit

The parish council want to 
pursue a speed limit to join 
up the two sections of Little 

Easton

Little Easton -

New validation to be undertaken for a 
possible 40 buffer on the de-restricted 

section. Speed survey to be undertaken by 
the end of September.

R

4 The Street, High 
Easter

Proposal to introduce a 
40mph buffer on 
Chelmsford Road

The Parish feel that the 
existing 30mph speed limit 
does not extend far enough 

and they would like to 
incorporate additional 

properties

High Easter TBC

The speed surveys have indicated that there 
could be scope for a 40mph buffer which 

would fit with the Essex Speed Management 
Strategy.

A

5 Either end of 
Newport VAS Signs Speeding problem Newport £17,000

Speed surveys indicate both sites would 
meet the criteria for a VAS but will now be 
formally validated before consideration can 

be given to funding the signs.

R

Traffic Management
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Ref Location Description Problem Parish Estimated cost Comments RAG

6 Town Street, 
Thaxted

Implementation of bus stop 
and pedestrian buildout 
works following on from 

feasibility study undertaken 
in 2015

The bus stop is located 
outside the Post Office on 

the corner of Orange Street 
where the junction is very 
wide. Visibility isn't good 

and the way the bus has to 
park restricts parking on 

Town Street which is 
already limited

Thaxted TBC

Initial design options didn’t fit the 

requirements of the Parish so a third option 
has been discussed with the Parish and will 

be reinvestigated.

R

7 Stortford Road, 
White Roding request for 2 VAS signs Perceived speeding White Roding £17,000

The speed limit will be assessed as part of a 
speed limit review to ensure that the 

terminal signs are in the correct place.  
R

8 Langley Lower 
Green

Request to look at 
formalising a layby In validation. R

9
Chelmsford Road jct 
with Dunmow Road, 

Hatfield Heath

Installation of mini 
roundabout

The Parish have for a 
number of years raised 

concerns about the speed 
of traffic on the Chelmsford 
Road and the congestion 
issues experienced on the 
Dunmow Road during the 

peak times of the day.

Hatfield Heath £240,000

In 2015, the Panel had previously 
recommended funding to the value of 

£80,000 which had been the estimated cost 
for implementation at the time.  At the April 
2016 meeting the members were advised 

that this was no longer a realistic cost due to 
the presence of National Grid stats which 

would need to be diverted and a large 
section of  carriageway resurfacing. The 
members agreed to cancel the scheme 

pending confirmed costs.

G

10 Crix Green Felsted Possible extention to speed 
limit Felsted Speed surveys to be undertaken late 

September. R

11 Dunmow Road, Little 
Canfield

Request to replace the 
existing village gateway 

feature with a newer version

Existing feature is old and 
falling apart and 

consideration is wanted to 
be given to installing 

something with a bigger 
visual impact for vehicles

TBC In validation. R

12
Rosemary Lane jct 
with North Street, 
Great Dunmow

Study to look at realigning 
the junciton leading on to 

the mini roundabout

Existing arrangement does 
not provide much deflection 

meaning vehicles are not 
stopping to give way to 

North Street traffic

Great Dunmow In validation. R
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Ref Location Description Problem Parish Estimated cost Comments RAG

13 Hatfield Forest 
approach

Review to look at advanced 
warning signage for the low 

bridge

Currently there is a lack of 
signage on the approach to 

the Hatfield Forest Road 
warning of the low bridge.  

Subsequently large vehicles 
are realising too late and 

having to turn in driveways 
to avoid the bridge

TBC In validation. R

14 Quendon, Stansted, 
Ugley

Confusing or insufficient 
signage to alert drivers to 

width and weight restrictions

Implementation of the 
different elements of the 

review of weight limit 
signage and width 

restrictions in the vicinity of 
Quendon, Stansted and 

Ugley

£105,000

Study undertaken in 2015-16 with 
recommendations made for each element.  

Members could choose to fund all as a 
package of measures or complete in a 

phased approach.

R

15 Church Hill, Ashdon Possible VAS Concerns of speeding £8,500

The speed surveys at either end of Ashdon 
have taken place and the results are as 

follows: 
Northbound 30.1mph
Southbound: 28.5mph

This means that the site fall shsort of 
meeting the criteria for a VAS. 

R

16 Saffron Walden town 
centre

Review of weight limits in 
and around Saffron Walden

Concerns raised about the 
confusing weight limits in 

and around Saffron Walden
£5,000 R
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Walking

Total Value of 

schemes
£42,000

Ref Location Description Problem Parish Scheme stage Cost Code
Estimated 

cost
Comments RAG

1 Thaxted recreation 
ground footway

New footway across the 
recreation ground

No direct route for 
pedestrians to walk to the 
town so instead cut across 

the recreation ground

Thaxted Implementation £30,000

Permission is sought from 
Hunts charity who own the land 

required on the recreation 
ground.  

A

2 Bury Water Lane 
and School lane

request for new footway to 
link into the back of the 

school
Lack of footway Newport Feasibility LUTT163004

The Highway boundary 
information indicates that the 

land in question is not 
highways maintainable. The 

possibility of installing a bridge 
has been initially looked at and 
the cost would far exceed the 

budget allocation for the panel.

R

3 Sampford Road, 
Thaxted

The Footway along the 
Sampford road is 

incomplete between 
Bellrope Meadow and the 

new Knights' development.

During the winter months 
the verge becomes muddy 
and slippery because of the 

lack of footway

Thaxted Feasibility LUTT163005 £12,000 G

4 Ashdon Road, 
Saffron Walden

possible amendment to 
existing pedestrian refuges

existing refuges are not 
wide enough to 

accommodate pushchairs.
Saffron Walden Feasibility In validation R
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Passenger Transport

Total Value of 

schemes £0

Ref Location Description Parish Cost Code
Estimated 

cost
Comments RAG

1 Waltham Hall Road, 
Takeley

Request to look at relocating 
the bus stop Takeley LUTT165007 TBC

Highway boundary has been 
requested prior to the site being 

formally validated.
R
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Cycling

Total Value of 

schemes £0

Ref Location Description Problem Parish Scheme stage  Estimated cost Comments RAG

1 Various locations, 
Saffron Walden

Possible cycle tracks for various 
points leading into the town centre

The Town Council have identified 
areas which they feel could be 

linked well by cycle tracks

Saffron 
Walden Feasibility TBC In validation. R
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UTTLESFORD DISTRICT COUNCIL  

WITH ESSEX COUNTY COUNCIL 

LOCAL HIGHWAY PANEL – 12th SEPTEMBER 2016 
REPORT 3: HIGHWAYS RANGERS  

RANGERS WORKS 

The Uttlesford Rangers are currently working to full capacity and making every effort to turn 
around the job requests which the Parishes have been submitting however some jobs of a 
larger nature have been occupying the programme. 

Requests are as usual dominated by vegetation clearance, however the bird nesting season 
has meant that some of these jobs have needed to be on hold until this is over. 

Although the Rangers are capable of undertaking some of the larger job requests which are 
submitted, it is worth remembering that they are a team of two men with limited equipment 
so their time is better served concentrating on the smaller type works which make a big 
difference to the parishes. 

Vegetation Sign cleaning Painting

Footpath Adhoc Weed clearance
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BEFORE AND AFTER PICTURES 
Railings outside Berden Hall: 

 Before:   After: 

The Street, High Roding: 

  Before:      After: 

22



Culvert near Pledgdon Hall: 

Before:    After: 

Walden Road, Thaxted: 

Before:   After: 
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Rangers Requests 

It is anticipated that there will be a change in the way that Rangers are dealt with across the 
county going forward but until then, members are encouraged to continue to submit requests 
for the Highways Rangers as par the instructions below. 

Pothole fixing does not fall within the remit of the Highway Rangers, but the types of 
minor maintenance works that can be undertaken are: 

 Cleaning and minor repairs to non-electrical road signs

 Cleaning and minor repairs to street furniture

 Reinstatement of posts and bollards (minimal excavation)

 Trimming of vegetation and removal of cuttings

 Adhoc grass cutting and strimming

 Localised cleaning and minor excavation of roadside water channels

 Removal of weeds or vegetation from pavements

 Removal of illegal signs and fly posting

 Minor block/flag paving repairs

Requests for the services of the Highway Rangers should be made by Parish/Town Councils 
by using the online report it tool at http://www.essex.gov.uk/Pages/Report-It.aspx and by 
writing UTTLESFORD RANGERS in capitals in the description box. 

Exact locations need to be provided together with a contact name and 
telephone/mobile number so, if need be, the Rangers Team can call a specific person 
for clarification of the work requested. 

Please note that the turnaround time for Highway Rangers requests will differ dependant on 
the nature of the work involved and the time of the year.  
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Current Stage Task Name Cost Code Delivery Method Works Description Comments

To be allocated
Birchanger Lane Foot/w Churton Devel 

to pub UTT592
HB14007 Design Only

New footway on Birchanger Lane from 
Churton Development to Public House

Design substantially completed in previous 
years. Legal agreement required for land 
still in developer ownership.

In Progress Cambridge Rd Stansted zebra UTT592 HB14008
Supply Chain 

Partner

New zebra crossing on Cambridge Road 
Stansted

Design substantially completed. To be 
finalised and sent out for costing.

In Progress High Lane Stansted Footway HB16008 Design Only

New footway from the terminal point of 
the footway being installed by the 
developer north of High Lane on the west 
side of the carriageway in a southerly 
direction to link with the existing footway 
adjacent to the gateway feature

Design in progress

Substantial 

completion

Walson Way/Bentley Drive parking 

restrictions
HB15004 Design Only

Install double yellow lines& associated 
TRO's on new estate as per parish 
request 

Design completed. Legal orders issued for 
processing.

In Progress FORESTHALL ROAD SPEED LIMIT HB15011 Design Only
Convert current sections of de-restricted 
to 40mph

Design completed. Legal orders to be 
drafted and issued for processing.

In Progress
BIRCHANGER LANE/A120 JCTN 

IMPRV'S
HB15013 Design Only

Improve signage, install over-run area 
and possibly replace large AD signs on 
A120

Design substantially completed. To be 
finalised and sent out for costing.

REPORT 4

SECTION 106 INFORMATION
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