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Town Centre and Market Square Proposals 
 

A Flow chart of required activity 
 
 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Scheme to be decided by the 
Saffron Walden Town Centre 

Working Group 

Funding to be secured for 

scheme 

Key issues 

• Market Square or beyond? 

• If different from current costed proposals, work up 
further proposals 

• May need to secure additional funds to enable John 
Ready to do this 

• Highways are happy to provide estimate costings 
based on a drawing 

Potential funding sources: 

• Funding from the local authorities? 

• External funding sources i.e. grants? 

• Section 106 monies? 

• Other funding sources? 

 Working Group to make a recommendation 
to complete the scheme to  

Environment Committee 

Highways to draw the scheme 
up in detail, finalise the design, 

confirm the costings and 
determine where the new 

restrictions run from 

Highways to amend the traffic 
regulations orders so that they 

are enforceable by UDC 
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Environment Committee to 
request to Highways that the 

works to take place 
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Highways to complete informal  
consultation with: 

• County members 

• District members 

• Emergency services 

• Business Forum 

• Neighbouring parishes – recommend that this is 
completed with a public consultation in the Town 

Hall once the scheme has been drawn up 
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Make amends to scheme as 
necessary following this 

informal consultation 

Highways to send scheme to Department of 

Transport for approval 
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Highways to instruct their legal team to 
complete a formal consultation.  This 

includes posting notices on the site and 
advertising in the local press 
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If objections 

Highways to submit a report to the North 
Area Panel.  They would decide if the scheme 

was to go ahead or not 

North Area Panel to submit a report to the 
Cabinet Member for Highways and 

Transportation with their recommendation 

If no objections 

Highways to agree programme of works with 

contractor and determine dates of delivery 
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