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Summary 
 
This report, which is one of a regular series, advises the Panel on the 
progress that has been made so far with compliance with the Agreement 
obligations.  The information in this report is up to date as far as 10 October 
2005.     

Recommendation 
 
That the Panel notes the progress that is being made and advises officers of 
any issues requiring further clarification. 
 

Background Papers 
 
Planning application file UTT/1000/01/OP, accompanying supporting 
documents, application decision notice and Section 106 Agreement.  

Impact 

Communication/Consultation Ongoing reporting of monitoring progress to 
STAAP meetings 

Community Safety None 

Equalities None 

Finance None 

Human Rights None 

Legal implications None 

Ward-specific impacts Particularly Birchanger, Elsenham and 
Henham, Stansted South, Takeley and the 
Canfields 

Workforce/Workplace Ongoing monitoring undertaken by officers in 
association with BAA Stansted 
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Background 
 

1 The Council granted outline planning permission for the expansion of 
Stansted Airport from 15-25mppa on 16 May 2003.  The outline 
planning permission is subject to conditions and is also subject to a 
Section 106 Agreement, which places various obligations upon the 
airport operator that are triggered at times between the grant of the 
permission and by the end of 2010. 
 

2 No start has yet been made on the development and no planning 
conditions have yet been triggered.  A formal start to works was to 
have been made in mid 2005, when the terminal forecourt access road 
area was to have been remodelled.  These works have been 
postponed pending a survey of the structural implications of the 
remodelling works upon the railway station roof. This survey is 
currently being undertaken. 
 

Progress 
 

3 The latest copy of the monitoring document prepared by officers is 
attached to this report.   
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