

Appendix 3 - Chart showing programme of Local Development Documents

	2013			2014												2015												2016											
	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N		
Local Plan including: Strategic policies Site Allocations Development Management policies Key Diagram Policies Map																																							
Gypsy and Traveller Site Allocations Development Plan Document																																							
Annual Monitoring Reports															*																	*							

Key

	Commencement – trigger is consultation with the 3 stat bodies on scope of the SA	Public Participation in the Preparation of a Local Plan (Reg 18)	
	Consultation on Issues and Options	Notify consultation bodies of intention to prepare Local Plan and ask what such a Local Plan ought to contain. Also consider whether it is appropriate to invite representations from people who are resident or carrying on business in the area.	
	Consultation on Draft Plan.		
	Public consultation on housing numbers and additional sites		
	Publication of Plan and Pre-Submission Consultation (Reg 19)		
	Submission to Secretary of State (Reg 22)	Examination Stages	
	Hearing Sessions	Guideline timetable from submission to final report 23 weeks for hearing sessions up to 8 days with no Pre-Hearing Meeting (PHM). 29 weeks for hearing sessions up to 8 days with a PHM and 37 weeks for hearing sessions up to 12 days with a PHM.	
	Inspectors Report		
	Adoption at Full Council		
	Production of Annual Monitoring Report (AMR)	*	Publication on Council's Website