

**APPENDIX 2: STANSTED AIRPORT GENERATION 1
PLANNING STATUS OF PROPOSALS MARKED IN BLUE AND GREEN
ON BAA PROPOSED AIRPORT LAYOUT PLAN FOR 25 MPPA AND
35MPPA CASES IN 2014.**

25mppa case in 2014

Echo Stands North

Detailed pp granted as part of 15mppa Phase 2 (*works underway*).

Terminal Arrivals extension (Bay 8)

Detailed pp granted as part of 15mppa Phase 2.

Terminal forecourt improvements

(*Works commenced on 22 May 2006*).

Enterprise House 2

Outline pp granted as part of 25mppa. Details still to be submitted.

Zulu stands South

Detailed pp granted as part of 15mppa Phase 2.

Endeavour House 2

Outline PP granted as part of 25mppa. Details still to be submitted. (*Referred to in 25mppa application as Coopers End West*).

Taylors End ancillary development

Phase 2 approved as part of 15mppa Phase 2. Outline pp for western end granted as part of 25mppa. Details still to be submitted.

Maintenance hangar

Outline pp granted as part of 25mppa. Details still to be submitted.

M11 Junction 8 slip road

To be open for use by 31/12/06 as required in the S106/S278 Agreement.

Priory Wood roundabout slip road

To be open for use by 31/12/06 as required in the S106/S278 Agreement.

Fuel tanks 4,5 and 6

Outline pp for one tank granted as part of 25mppa. Details still to be submitted. (*BAA intends to construct the other 2 as permitted development under its GPDO powers in association with the second fuel pipeline. Planning permission for the off-airport section of that pipeline still has not been granted – the on airport section would also be permitted development*).

Northside long stay car parking Phase 4

Outline pp granted as part of 25mppa. Details still to be submitted. *Approx 12,200 extra spaces with Phase 5 North.*

Yankee stands North

Detailed PP granted as part of expansion to 25mppa.

Cargo shed 3

Outline pp granted as part of 25mppa. Details still to be submitted.

Runway 05 Runway Exit Taxiway (R05 RET)

Runway 23 Runway Access Taxiway 5 (R23 RAT5)

BAA intends to construct these as permitted development under its GPDO powers.

35mppa case in 2014

Satellite 4

Detailed pp granted as part of 15mppa Phase 2. Subsequent revised scheme approved in 2005.

Echo Stands South

Detailed pp granted as part of 15mppa Phase 2 (*works underway*).

Zone G car park

Temp pp refused in 2004. Not otherwise approved as part of expansion to either 15 or 25mppa. (*Partly on land identified for ground handling facilities and ancillary development in 25mppa, but which the applicants say are not now required*).

Satellite 4 pier link

Part of revised scheme approved in 2005.

Station extension

Land safeguarded under S106/S278 Agreement.

Terminal Departures extension (Bays 9 and 10)

Detailed pp granted as part of 25mppa.

Layered short stay car park

Detailed pp granted as part of 15mppa Phase 2. (*The plan indicates that BAA only intends to build one of the two decked structures for which pp was granted. BAA is not intending to proceed with plans to deck the remaining areas to the north as proposed under the 2003 25mppa permission*).

Enterprise House staff car park extension

Not approved as part of expansion to either 15 or 25mppa.

Basingbourn Road dual carriageway

Outline PP granted as part of 25mppa. Details still to be submitted. (*Originally suggested as being required for 15mppa Phase 2*)

Car rental sites 5 and 6

Not approved as part of either 15 or 25 mppa.

Thremhall Avenue dual carriageway

Outline PP granted as part of 25mppa. Details still to be submitted.
(Originally suggested as being required for 15mppa Phase 2)

Bassingbourn roundabout grade separation

Outline PP granted as part of 25mppa. Details still to be submitted.

Southgate site restaurant

Not approved as part of either 15 or 25mppa.

Southgate Hotel Phase 2

Approved as part of original hotel permission.

Southgate Hotel East

Not approved as part of either 15 or 25mppa.

Southgate Hotel West

Not approved as part of either 15 or 25mppa.

South west taxiway extension

Detailed pp granted as part of 15mppa Phase 2.

Northside Long Stay car park infill

Not approved as part of either 15 or 25mppa.

Northside long stay car parking Phase 5 (North)

Outline pp granted as part of 25mppa. Details still to be submitted. *Approx 12,200 extra spaces with Phase 4.*

Northside long stay car parking Phase 5 (South)

Not approved as part of either 15 or 25mppa.

Northside staff car parking

Outline pp granted as part of 25mppa. Details still to be submitted.

Yankee stands South

Detailed PP granted as part of expansion to 25mppa.

Runway 23 Runway Access Taxiway 3 (R23 RAT3)

Runway 23 Runway Access Taxiway 4 (R23 RAT4)

Detailed pp granted as part of 15mppa Phase 2.