

APPENDIX 2 – Production Milestones for Development Plan Documents

Doc Name	Subject	Area	Doc Type	Conformity	Production Milestones								Review
					Public Participation in Plan Preparation				Publication of DPD and Pre-Submission Consultation	Submission to Sec of State	Hearing Sessions	Adoption	
					Evidence Gathering and Stakeholder Involvement	Consultation on issues and options	Public Participation on Preferred Options	Consultation On Bridging Documents					
Uttlesford Core Strategy And Key Diagram	Sets out the Vision for the development of Uttlesford District together with the key policies to achieve that vision.  The key diagram illustrates the core strategy	District Wide	DPD	General conformity with the RSS and PPS's.  All other DPDs and SPD to be in conformity with the Core Strategy	Jan - Dec 05	May 06- July 06  Jan – Feb 07	Nov 07 – Jan 08	Sept 09– Oct 09	April 10 – May 10	Nov 10	March 11	Oct 11	AMR

Doc Name	Subject	Area	Doc Type	Conformity	Production Milestones						Review
					Public Participation in Plan Preparation		Publication of DPD and Pre-Submission Consultation	Submission to Sec of State	Hearing Sessions	Adoption	
					Consultation on Issues and Options	Public Participation on Preferred Options					
Development Control Policies DPD	Criteria based policies against which planning applications will be considered	District Wide	DPD	Conformity with the Core Strategy	May 11 – June 11	Oct 11 – Nov 11	April 12 – May 12	Nov 12	March 13	Oct 13	AMR
Site Allocations DPD	Policies relating to specific sites where development is proposed	District Wide	DPD	Conformity with the Core Strategy	Sept 09- Oct 09	Oct 11- Nov 11	April 12 – May 12	Nov 12	March 13	Oct 13	AMR