

Key Milestones : (updated 29 March 2017)

	Date
PPWG	6 April 2017
<i>To be confirmed – Development Management Policy Member briefing</i>	<i>9th May 2017</i>
PPWG	17 May 2017
Full Member Briefing	22 May 2017
PPWG	7 June 2017
Full member briefing	22 June 2017
Documents published for Cabinet and PPWG	28 June 2017
PPWG	29 June 2017
Parish Forum	5 July 2017
Cabinet (include LDS update if not completed before)	6 July 2017
Full Council	11 July 2017
Regulation 18 Consultation	12 July – 29 August 2017
PPWG – to give feedback on number of reps and overview of types of response.	17 October 2017
Full Member Briefing– what changes are proposed if any and why!!	28 November 2017
PPWG with Regulation 19 Draft Plan including modifications	14 December 2017
Cabinet with Regulation 19 Draft Plan including modifications	19 December 2017
Full Council with Regulation 19 Draft Plan including modifications – to include delegated powers to submit if no MAJOR modifications identified.	3 January 2018
Regulation 19 Consultation	8 Jan 2018 – 16 Feb 2018
Full Member Session – feedback on consultation responses and note of any MINOR modifications prior to submission	22 March 2018
Decision to submit	28 March 2018
Submit	29 March 2018