

APPENDIX 2: LOCAL PLAN KEY MILESTONES

Key Milestones : (updated 24 April 2017)

| | Date |
|--|--------------------------|
| PPWG | 6 April 2017 |
| PPWG | 17 May 2017 |
| Full Member Briefing on Development Management Policies | 22 May 2017 |
| Full Member Briefing | 19 June 2017 |
| PPWG | 22 June 2017 |
| Documents published for Cabinet and PPWG | 28 June 2017 |
| PPWG | 29 June 2017 |
| Cabinet (include LDS update) | 6 July 2017 |
| Full Council | 11 July 2017 |
| Regulation 18 Consultation | 12 July – 29 August 2017 |
| PPWG – to give feedback on number of reps and overview of types of response. | 17 October 2017 |
| Full Member Briefing– what changes are proposed if any and why!! | 28 November 2017 |
| PPWG with Regulation 19 Draft Plan including modifications | 14 December 2017 |
| Cabinet with Regulation 19 Draft Plan including modifications | 19 December 2017 |
| Full Council with Regulation 19 Draft Plan including modifications – to include delegated powers to submit if no MAJOR modifications identified. | 3 January 2018 |
| Regulation 19 Consultation | 8 Jan 2018 – 16 Feb 2018 |
| Full Member Session – feedback on consultation responses and note of any MINOR modifications prior to submission | 22 March 2018 |
| Decision to submit | 28 March 2018 |
| Submit | 29 March 2018 |