

STANSTED AIRPORT 15-25MPPA, MONITORING OF OBLIGATIONS

	Q2 2003	Q3 2003	Q4 2003	Q1 2004	Q2 2004	Q3 2004	Q4 2004	Q1 2005	Q2 2005	Q3 2005	Q4 2005	Q1 2006	Q2 2006
Air quality monitor (4/3/1)	[Progress bar: Q2 2003 (orange), Q3 2003 (green), Q4 2003 (green), Q1 2004 (red), Q2 2004 (red), Q3 2004 (red), Q4 2004 (red), Q1 2005 (red), Q2 2005 (red), Q3 2005 (red), Q4 2005 (red), Q1 2006 (red), Q2 2006 (red)]												
Bus/coach study (4/4/7)	[Progress bar: Q2 2003 (green), Q3 2003 (green), Q4 2003 (green), Q1 2004 (green), Q2 2004 (green), Q3 2004 (green), Q4 2004 (green), Q1 2005 (green), Q2 2005 (green), Q3 2005 (green), Q4 2005 (green), Q1 2006 (green), Q2 2006 (green)] DONE												
Travel plans (4/4/12)	[Progress bar: Q2 2003 (green), Q3 2003 (green), Q4 2003 (green), Q1 2004 (green), Q2 2004 (green), Q3 2004 (green), Q4 2004 (green), Q1 2005 (green), Q2 2005 (green), Q3 2005 (green), Q4 2005 (green), Q1 2006 (green), Q2 2006 (green)] ONGOING												
Convene SATF (4/4/15)	[Progress bar: Q2 2003 (green), Q3 2003 (green), Q4 2003 (green), Q1 2004 (green), Q2 2004 (green), Q3 2004 (green), Q4 2004 (green), Q1 2005 (red), Q2 2005 (red), Q3 2005 (red), Q4 2005 (red), Q1 2006 (red), Q2 2006 (red)]												
£300,000 for MRF (4/16/3)	[Progress bar: Q2 2003 (black), Q3 2003 (black), Q4 2003 (black), Q1 2004 (black), Q2 2004 (black), Q3 2004 (black), Q4 2004 (black), Q1 2005 (black), Q2 2005 (black), Q3 2005 (black), Q4 2005 (black), Q1 2006 (black), Q2 2006 (black)] DATE UNSPECIFIED												
Construction practices (4/15)	[Progress bar: Q2 2003 (black), Q3 2003 (black), Q4 2003 (black), Q1 2004 (black), Q2 2004 (black), Q3 2004 (black), Q4 2004 (black), Q1 2005 (black), Q2 2005 (black), Q3 2005 (black), Q4 2005 (black), Q1 2006 (black), Q2 2006 (black)] DATE UNSPECIFIED												
Night flight restrictions (4/1/7)	[Progress bar: Q2 2003 (green), Q3 2003 (green), Q4 2003 (green), Q1 2004 (green), Q2 2004 (green), Q3 2004 (green), Q4 2004 (green), Q1 2005 (green), Q2 2005 (green), Q3 2005 (green), Q4 2005 (green), Q1 2006 (green), Q2 2006 (green)] ONGOING												
Aircraft noise controls (4/1/10)	[Progress bar: Q2 2003 (green), Q3 2003 (green), Q4 2003 (green), Q1 2004 (green), Q2 2004 (green), Q3 2004 (green), Q4 2004 (green), Q1 2005 (red), Q2 2005 (red), Q3 2005 (red), Q4 2005 (red), Q1 2006 (red), Q2 2006 (red)]												
Implement bus/coach study (4/4/9)	[Progress bar: Q2 2003 (black), Q3 2003 (black), Q4 2003 (black), Q1 2004 (black), Q2 2004 (black), Q3 2004 (black), Q4 2004 (black), Q1 2005 (black), Q2 2005 (black), Q3 2005 (black), Q4 2005 (black), Q1 2006 (black), Q2 2006 (black)]												
Commuter car parking (4/7/3)	[Progress bar: Q2 2003 (green), Q3 2003 (green), Q4 2003 (green), Q1 2004 (green), Q2 2004 (green), Q3 2004 (green), Q4 2004 (green), Q1 2005 (green), Q2 2005 (green), Q3 2005 (green), Q4 2005 (green), Q1 2006 (green), Q2 2006 (green)] ONGOING												
Employment survey (4/10/2)	[Progress bar: Q2 2003 (orange), Q3 2003 (orange), Q4 2003 (orange), Q1 2004 (orange), Q2 2004 (orange), Q3 2004 (orange), Q4 2004 (orange), Q1 2005 (orange), Q2 2005 (orange), Q3 2005 (orange), Q4 2005 (orange), Q1 2006 (orange), Q2 2006 (orange)]												
Draw Govt attention to noise obligation (4/1/8)	[Progress bar: Q2 2003 (green), Q3 2003 (green), Q4 2003 (green), Q1 2004 (green), Q2 2004 (green), Q3 2004 (green), Q4 2004 (green), Q1 2005 (green), Q2 2005 (green), Q3 2005 (green), Q4 2005 (green), Q1 2006 (green), Q2 2006 (green)] DONE												
Retain on-airport employee travel scheme (4/4/13)	[Progress bar: Q2 2003 (green), Q3 2003 (green), Q4 2003 (green), Q1 2004 (green), Q2 2004 (green), Q3 2004 (green), Q4 2004 (green), Q1 2005 (green), Q2 2005 (green), Q3 2005 (green), Q4 2005 (green), Q1 2006 (green), Q2 2006 (green)] ONGOING												
Rail facility safeguarding (4/5/2)	[Progress bar: Q2 2003 (green), Q3 2003 (green), Q4 2003 (green), Q1 2004 (green), Q2 2004 (green), Q3 2004 (green), Q4 2004 (green), Q1 2005 (green), Q2 2005 (green), Q3 2005 (green), Q4 2005 (green), Q1 2006 (green), Q2 2006 (green)]												
Maintain and support SAEF (4/10/1)	[Progress bar: Q2 2003 (green), Q3 2003 (green), Q4 2003 (green), Q1 2004 (green), Q2 2004 (green), Q3 2004 (green), Q4 2004 (green), Q1 2005 (green), Q2 2005 (green), Q3 2005 (green), Q4 2005 (green), Q1 2006 (green), Q2 2006 (green)]												
Maintain and support SABF (4/1/1)	[Progress bar: Q2 2003 (orange), Q3 2003 (orange), Q4 2003 (orange), Q1 2004 (orange), Q2 2004 (orange), Q3 2004 (orange), Q4 2004 (orange), Q1 2005 (orange), Q2 2005 (orange), Q3 2005 (orange), Q4 2005 (orange), Q1 2006 (orange), Q2 2006 (orange)]												
DfT consent to consult on 8 & 15mppa NIGS (4/1/1)	[Progress bar: Q2 2003 (green), Q3 2003 (green), Q4 2003 (green), Q1 2004 (green), Q2 2004 (green), Q3 2004 (green), Q4 2004 (green), Q1 2005 (green), Q2 2005 (green), Q3 2005 (green), Q4 2005 (green), Q1 2006 (green), Q2 2006 (green)] DONE												
Request DfT to design/procure/introduce NIGS (4/1/3)	[Progress bar: Q2 2003 (green), Q3 2003 (green), Q4 2003 (green), Q1 2004 (green), Q2 2004 (green), Q3 2004 (green), Q4 2004 (green), Q1 2005 (green), Q2 2005 (green), Q3 2005 (green), Q4 2005 (green), Q1 2006 (green), Q2 2006 (green)] DONE												
S278 Agreement w. Highways Agency (5/8)	[Progress bar: Q2 2003 (orange), Q3 2003 (orange), Q4 2003 (orange), Q1 2004 (orange), Q2 2004 (orange), Q3 2004 (orange), Q4 2004 (orange), Q1 2005 (orange), Q2 2005 (orange), Q3 2005 (orange), Q4 2005 (orange), Q1 2006 (orange), Q2 2006 (orange)] ONGOING												
MOU w. HCC re Little Hadham lights (5/8)	[Progress bar: Q2 2003 (orange), Q3 2003 (orange), Q4 2003 (orange), Q1 2004 (orange), Q2 2004 (orange), Q3 2004 (orange), Q4 2004 (orange), Q1 2005 (orange), Q2 2005 (orange), Q3 2005 (orange), Q4 2005 (orange), Q1 2006 (orange), Q2 2006 (orange)] DONE												
Work w. FOC to minimise air noise (4/1/9)	[Progress bar: Q2 2003 (black), Q3 2003 (black), Q4 2003 (black), Q1 2004 (black), Q2 2004 (black), Q3 2004 (black), Q4 2004 (black), Q1 2005 (black), Q2 2005 (black), Q3 2005 (black), Q4 2005 (black), Q1 2006 (black), Q2 2006 (black)] FROM IMPLEMENTATION DATE												
Payment of penalties re off-track flying to Trust (4/1/11)	[Progress bar: Q2 2003 (black), Q3 2003 (black), Q4 2003 (black), Q1 2004 (black), Q2 2004 (black), Q3 2004 (black), Q4 2004 (black), Q1 2005 (black), Q2 2005 (black), Q3 2005 (black), Q4 2005 (black), Q1 2006 (black), Q2 2006 (black)] FROM IMPLEMENTATION DATE												
Cargo movements on Echo apron (4/2/8)	[Progress bar: Q2 2003 (black), Q3 2003 (black), Q4 2003 (black), Q1 2004 (black), Q2 2004 (black), Q3 2004 (black), Q4 2004 (black), Q1 2005 (black), Q2 2005 (black), Q3 2005 (black), Q4 2005 (black), Q1 2006 (black), Q2 2006 (black)] FROM IMPLEMENTATION DATE												
Use of APU on Echo apron (4/2/9)	[Progress bar: Q2 2003 (black), Q3 2003 (black), Q4 2003 (black), Q1 2004 (black), Q2 2004 (black), Q3 2004 (black), Q4 2004 (black), Q1 2005 (black), Q2 2005 (black), Q3 2005 (black), Q4 2005 (black), Q1 2006 (black), Q2 2006 (black)] FROM IMPLEMENTATION DATE												
Levy charged for public car parking (4/4/1)	[Progress bar: Q2 2003 (black), Q3 2003 (black), Q4 2003 (black), Q1 2004 (black), Q2 2004 (black), Q3 2004 (black), Q4 2004 (black), Q1 2005 (black), Q2 2005 (black), Q3 2005 (black), Q4 2005 (black), Q1 2006 (black), Q2 2006 (black)] FROM IMPLEMENTATION DATE												
To apply levy via SASAS (4/4/5)	[Progress bar: Q2 2003 (black), Q3 2003 (black), Q4 2003 (black), Q1 2004 (black), Q2 2004 (black), Q3 2004 (black), Q4 2004 (black), Q1 2005 (black), Q2 2005 (black), Q3 2005 (black), Q4 2005 (black), Q1 2006 (black), Q2 2006 (black)] FROM IMPLEMENTATION DATE												



Review/update SASAS (4/4/10)	
Area impact study (4/18/1)	
Review training employment strategy (4/10/1)	
Produce revised emissions inventory (4/3/3)	
Produce predictive dispersion modelling (4/3/3)	
Availability of emissions/dispersion work (4/3/3)	
Direct links to be ready for opening (5/1&2)	
Complete construction of bus/coach station (4/6/1)	
Agreement with SRA etc (4/5/1)	 ONGOING
Implement SASAS (4/4/11)	
Establish fund for affordable housing scheme (4/12/1)	 ONGOING
Provide visitors' centre (4/14/3)	
£32,000 for a store for archaeological finds (4/14/4)	
Limit on aircraft movements 2330-0559 (4/1/6)	
No 8 or 16 QC aircraft 2300-0659 (4/1/6)	
Voluntary ban on 4 QC aircraft 2300-0559 (4/1/6)	
Submit pollution study re woodlands (4/8/4)	
Area impact study (4/18/1)	
<80% of airport employees driving to work (4/4/6)	

Numbers in brackets refer to the relevant Schedule, Paragraph and Part number of the Section 106 Agreement.

KEY

REQUIRED IN SUBSEQUENT YEARS
N/A YET

