

Local Plan revised short term programme												
				Sept	Oct	Nov	Dec			Post Dec 2020		
Capacity Funding bid to Homes England				4th								
Workshop 3				8th								
Arrange meeting with MHCG				date tbc								
Prepare briefing papers for MHCLG												
Respond to technical proposals from government					1st					Govt confirms White Paper technical guidance		
Revised PID												
Initial engagement with Stakeholder Forum												
Revised LDS, and SCI					14th							
Community Engagement Strategy												
Respond to White Paper - Planning for the Future					29th					Govt confirms White Paper policy		
Write brief for studies to form evidence base and procurement												
Develop evidence base for "Protection Zone"												
Develop evidence base on infrastructure constraints												
Develop evidence base of renewal opportunities												
Engage with Transport East and England's Economic Heartlands RTBs												
Engage with other strategic partners												
Design briefs and codes												
LPLG				As required								
Scrutiny					Pre Cabinet							
Cabinet					14th							