

### Local Plan - Preferred Options Timetable

Officer Work									
April	May	June	July	August	September	October	November	December	
CALL FOR SITES	SITE ASSESSMENT STAGE 1		SITE ASSESSMENT STAGE 2						DRAFT REG 18 WRITTEN
PREPARE STRATEGIC EVIDENCE			COMPLETE EVIDENCE BASE						
NEGOTIATE/DISCUSS/MASTERPLAN WITH PROMOTORS & LANDOWNERS			→						
CONSULT/WORK WITH DTC STAKEHOLDERS			→						
LPLG Work									
April	May	June	July	August	September	October	November	December	
AGREE METHODOLOGY	AGREE STRATEGIC PLANNING OBJECTIVES	CONFIRM HOUSING NUMBERS	STRATEGIC CONTEXT	RECEIVE VARIOUS EVIDENCE STUDIES					
			AGREE PRELIMINARY OUTLINE STRATEGY & SETTLEMENT HIERACHY	UPDATES ON DTC & DEVELOPER DISCUSSIONS					
Cabinet Decisions									
	May 27th		July 1st		September 2nd				
	AGREE STRATEGIC OBJECTIVES		CONFIRM HOUSING NUMBERS		AGREE PRELIMINARY OUTLINE STRATEGY & SETTLEMENT HIERACHY				