

# Local Plan Workplan Dashboard - (14.06.21)

Period Q1 01.04.21 - 30.06.21

TOTAL TASKS TO DATE	
389	TOTAL TASKS

BREAKDOWN IN STATUS		
359	TOTAL COMPLETED (from commencement of project to date of report)	
13	TOTAL STARTED (in period)	↓
17	TOTAL NOT STARTED (in period)	↑

RAG STATUS OF ALL WORK TASKS*completed tasks do not show in RAG rating		
●	0	↔
●	6	↓
●	24	↓