

LOCAL PLAN - PREFERRED OPTIONS TIMETABLE

Additional Member Engagement

Officer Work 2021										Officer Work 2022			
April	May	June	July	August	September	October	November	December	January	February	March	April	
CALL FOR SITES	SITE ASSESSMENT STAGE 1		SITE ASSESSMENT STAGE 2										
PREPARE STRATEGIC EVIDENCE			COMPLETE EVIDENCE BASE								DRAFT REG 18 WRITTEN		
NEGOTIATE/DISCUSS/MASTERPLAN WITH PROMOTORS & LANDOWNERS													
CONSULT/WORK WITH DTC STAKEHOLDERS													
LPLG Work 2021										LPLG Work 2022			
April	May	June	July	August	September	October	November	December	January	February	March	April	
AGREE METHODOLOGY	AGREE STRATEGIC PLANNING OBJECTIVES	CONFIRM HOUSING NUMBERS	STRATEGIC CONTEXT	RECEIVE VARIOUS EVIDENCE STUDIES			REASONABLE ALTERANTIVES	RECEIVE VARIOUS EVIDENCE STUDIES		4 SUBJECT BRIEFING SESSIONS	CONSIDER REG 18 PLAN		
			AGREE PRELIMINARY OUTLINE STRATEGY & SETTLEMENT HIERACHY	UPDATES ON DTC & DEVELOPER DISCUSSIONS				UPDATES ON DTC & DEVELOPER DISCUSSIONS					
Cabinet Decisions 2021										Cabinet Decisions 2022			
	May 27th		July 1st		September 2nd							April	
	AGREE STRATEGIC OBJECTIVES		CONFIRM HOUSING NUMBERS		AGREE PRELIMINARY OUTLINE STRATEGY & SETTLEMENT HIERACHY							CONSIDER REG 18 PLAN FOLLOWED BY FULL COUNCIL	