

Local Plan Workplan Dashboard - (17.02.22)

Period Q4 01.02.22 – 31.03.21

TOTAL TASKS TO DATE	
722	TOTAL TASKS

BREAKDOWN IN STATUS		
662	TOTAL COMPLETED (from commencement of project to date of report)	
18	TOTAL STARTED (in period)	↓
42	TOTAL NOT STARTED (in period)	↓

RAG STATUS OF ALL WORK TASKS*completed tasks do not show in RAG rating		
●	0	↔
●	7	↓
●	53	↓