## **Appendix 1: Proposed Update to Local Development Scheme**

- 1.1 The Council is required to prepare and maintain a Local Development Scheme (LDS). The LDS provides information on the Development Plan Documents (DPD) that the Council intends to produce to form its planning policy framework for the District. It also sets out the timetable for their production. At this time the Council is proposing one document, the Local Plan, however a S106 SPD will also be taken forward.
- 1.2 This Uttlesford LDS sets out the timetable for the Councils DPD work for the period 2020 to 2025. It explains when the Council intends to reach key stages in the preparation of its Local Plan. This LDS replaces the previous LDS which was adopted on in July 2022. It is intended to help the local community and all our partners interested in development and the use of land and buildings in Uttlesford to understand what plans the Council has and intend to produce.
- 1.3 For comparison, the July 2022 LDS is set above the proposed LDS. The proposed LDS includes for a Reg18 consultation post-local elections. This means summer 2023. The overall date for anticipated adoption moves from March 2025 to October 2025. It may be possible to shorten elements of the programme following the May 2023 elections. This will depend on factors such as results from consultation and the level of changes to the council membership following the election.

PREVIOUS TIMETABLE				
2022	2023	2024	2025	
J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	
PROPOSED TIMETABLE				
2022	2023	2024	2025	
J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	

KEY			
'Preferred Options' preparatory work			
Pre-submission preparatory work			
Submission preparatory work			
Submission			
Examination			
Adoption			
Consultation & Publication			
Governance			