





Appendix 2 - Extract of Local Plan Project Plan 03.03.23 – Local Plan Scrutiny Committee 13.03.23

42	<input type="radio"/>	▼ Sites			9/26/2022	5/1/2023		• Medium	<div style="width: 37%;"></div>	37%
43	<input checked="" type="checkbox"/>	Review SLAA technical consultation responses 750		JD JH GH	9/26/2022	10/31/2022		• Medium	<div style="width: 100%;"></div>	100%
44	<input checked="" type="checkbox"/>	Update and develop Site assessment methodolo...		JD JH GH	9/26/2022	10/31/2022		• Medium	<div style="width: 100%;"></div>	100%
45	<input checked="" type="checkbox"/>	SLAA Site Assessments Strategic	<input type="checkbox"/>	JD GH JH JC	12/12/2022	2/28/2023		• Medium	<div style="width: 100%;"></div>	100%
46	<input type="radio"/>	SLAA Site Assessments Non Strategic	<input type="checkbox"/>	GH DM LB JB	12/12/2022	3/31/2023		• Medium	<div style="width: 15%;"></div>	15%
47	<input type="radio"/>	Site Selections Methodology	<input type="checkbox"/>	GH Graham Holmes	4/3/2023	5/1/2023	45FS	• Medium	<div style="width: 0%;"></div>	0%
48	<input type="radio"/>	Site Allocations Policies		GH LB DM	4/3/2023	5/1/2023	45FS	• Medium	<div style="width: 0%;"></div>	0%
49	<input type="radio"/>	Strategic Scale Sites	<input type="checkbox"/>	LB GH				• Medium	<div style="width: 0%;"></div>	0%
50	<input type="radio"/>	Review SN paper from 2021, amended by JW Jun...		LB Lois Bowser	12/9/2022	3/17/2023		• Medium	<div style="width: 0%;"></div>	0%
51	<input type="radio"/>	Present hierarchy to LPLG			2/1/2023	3/13/2023		• Medium	<div style="width: 0%;"></div>	0%
69	<input type="radio"/>	▼ Parish profile Milestones			12/5/2022	7/12/2023		• Medium	<div style="width: 37%;"></div>	37%
70	<input checked="" type="checkbox"/>	Review design of parish profile forms		LB Lois Bowser	12/5/2022	1/13/2023		• Medium	<div style="width: 100%;"></div>	100%
71	<input checked="" type="checkbox"/>	Agree content of profiles		LB Lois Bowser	1/16/2023	1/30/2023	70FS	• Medium	<div style="width: 100%;"></div>	100%
72	<input type="radio"/>	Collate photos		LB Lois Bowser	1/31/2023	3/21/2023	71FS	• Medium	<div style="width: 40%;"></div>	40%
73	<input type="radio"/>	Complete profiles of parishes with the key settl...		LB Lois Bowser	3/22/2023	5/17/2023	72FS	• Medium	<div style="width: 0%;"></div>	0%
74	<input checked="" type="checkbox"/>	Complete profiles of the parishes with small to...		LB Lois Bowser	12/5/2022	2/6/2023		• Medium	<div style="width: 100%;"></div>	100%
75	<input type="radio"/>	Complete profiles of parishes with villages (c19)		LB Lois Bowser	2/7/2023	4/25/2023	74FS	• Medium	<div style="width: 0%;"></div>	0%
76	<input type="radio"/>	Report progress verbally to LPWG		LB Lois Bowser	4/26/2023	7/12/2023	75FS	• Medium	<div style="width: 0%;"></div>	0%

Appendix 2 - Extract of Local Plan Project Plan 03.03.23 – Local Plan Scrutiny Committee 13.03.23

90	<input type="radio"/>	▼ Local Housing Needs Assessment			2/9/2021	3/31/2023	• Medium	<div style="width: 0%;"></div>	0%
91	<input type="radio"/>	LHNA Interim Report	 Lois Bowser		12/5/2022	2/20/2023	• Medium	<div style="width: 0%;"></div>	0%
92	<input type="radio"/>	LHNA Draft Report	 Lois Bowser		2/20/2023	3/20/2023	• Medium	<div style="width: 0%;"></div>	0%
93	<input type="radio"/>	LHNA Final Report			2/9/2021	3/31/2023	• Medium	<div style="width: 0%;"></div>	0%
158	<input type="radio"/>	▼ SPD Consultations			11/10/2022	5/31/2023	• Medium	<div style="width: 72%;"></div>	72%
159	<input checked="" type="checkbox"/>	Climate Change SPD			12/5/2022	12/5/2022	• Medium	<div style="width: 100%;"></div>	100%
160	<input checked="" type="checkbox"/>	Shop Front Design Guide SPD			12/5/2022	12/5/2022	• Medium	<div style="width: 100%;"></div>	100%
161	<input checked="" type="checkbox"/>	Draft Developer Contributions Consultation			11/10/2022	2/17/2023	• Medium	<div style="width: 100%;"></div>	100%
162	<input type="radio"/>	Design Code SPD prep and consultation starting ...			3/1/2023	5/31/2023	• Medium	<div style="width: 40%;"></div>	40%