

Appendix 1

Workstream/ Task	January					February				March				April					May				June				
	1	8	15	22	29	5	12	19	26	4	11	18	25	1	8	15	22	29	6	13	20	27	3	10	17	24	
Governance Workstream																											
Officer briefings																											
Cabinet Member Briefing																											
Monthly Local Plan Panel						8					tbc				tbc					tbc						tbc	
Cabinet																											
Council																											
Consultation/ Comms Workstream																											
Processing for Reg 18 Consultation Draft 1																											
Processing for Reg 18 Consultation Draft 2																											
Processing for Reg 18 Consultation Final																											
Reg 18 Consultation Report Draft 1																											
Reg 18 Consultation Report Draft 2																											
Reg 18 Consultation Report Final																											
Comms Plan for Reg 19 Draft 1																											
Comms Plan for Reg 19 Final																											
Consultation Plan for Reg 19 Draft 1																											
Consultation Plan for Reg 19 Final																											
Reg 19 Publication																											
Processing for Reg 19 Consultation Draft 1																											
Processing for Reg 19 Consultation Draft 2																											
Processing for Reg 19 Consultation Final																											
Reg 19 Consultation Report Draft 1																											
Reg 19 Consultation Report Draft 2																											
Reg 19 Consultation Report Final																											
Finalise Submission Documents (1)																											
Finalise Submission Documents (2)																											
Submission																											

Appendix 1

July					August				September					October				November				December				
1	8	15	22	29	5	12	19	26	2	9	16	23	30	7	14	21	28	4	11	18	25	2	9	16	23	30
	11																									

