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Summary 
 
1. The Council is about to embark on the process of preparing a new Local Plan and 

a new approach to the governance Plan making process is proposed.  The 
governance arrangements around the preparation of the new Plan are key to 
ensuring that a transparent and pro-active engagement methodology is taken to 
the development of new policies and proposals for the new Local Plan.  However, 
in doing this, the new Plan must be “positively prepared” (as defined in and 
required by NPPF and statutory provisions) and will need to adhere to a strict 
timetable.   

2. In order to take forward governance arrangements that meet the Council’s 
aspirations for pro-active community engagement throughout the Local Plan 
process, the East of England Local Government Association (EELGA) peer review 
team, was engaged to advise the council on the way forward for the local plan.  

 
Recommendations 
 

3. The Scrutiny Committee is invited to comment on the proposals, as set out and 
having regard to the advice of the EELGA Peer Review Team. 

Financial Implications 
 
None 
 
Background Papers 

 
 

None 
 

Impact  
  

Communication/Consultation The new governance arrangements will 
ensure that the community and statutory 
bodies are engaged in the development 
and preparation of the Local Plan in an 
effective and timely manner 

Community Safety N/A 
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Equalities The proposed new governance 
arrangements will ensure that by being pro-
active in its approach to community 
engagement approach, everyone who 
wants to and needs to be involved in the 
preparation of new Local Plan will have 
their voices heard.  

Health and Safety N/A 

Human Rights/Legal 
Implications 

N/A 

Sustainability The new Local Plan will be prepared with 
sustainability as its central theme.  The 
new Plan will develop policies to move 
Uttlesford towards a zero carbon 
environment and will seek to tackle climate 
change with innovative development 
policies and proposals. 

Ward-specific impacts N/A 

Workforce/Workplace N/A 

 
Situation 
 
6. Having resolved to withdraw the previous Local Plan in April 2020, the Council 

needs to prepare a new Local Plan.  The new Plan could take up to around 4 
years to  adopt.   The Council is committed to preparing the new Plan with 
representatives of the local community and residents themselves fully engaged 
throughout the process.  The new Plan must be evidence-led and subject to 
robust analysis throughout its development.  In order to achieve this, the 
governance arrangements for preparing the new Plan need to bereset to ensure 
that the appropriate decision-making measures are in place to consider and steer 
the new Plan’s development.    

7. The new governance arrangements being proposed are explained in two 
appendices to this report.  Appendix 1 which includes a report and 
accompanying organogram sets out the various forums and meetings with an 
explanation of their purpose, membership and remit as recommended by the 
EELGA Peer Review Team.  Appendix 2 sets out the same forums and 
meetings in a differing diagrammatic form to show, broadly, how they relate to 
each other in the overall decision-making process.This appendix has been 
prepared following discussion with the portfolio holder. The Terms of Reference 
working arrangements,and make up of each of the proposed Groups and 
Committees will need to be formulated and agreed by Cabinet and Council, as 
appropriate. 
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8. These new governance arrangements propose to change the way decisions 
are considered throughout the preparation of the new Local Plan.  The Council 
is committed to having a completely fresh approach to the new Plan’s process 
and proposals.   The proposed new governance arrangements would involve 
the abolition of the Planning Policy Working Group (PPWG) and the creation of 
a new Local Plan Leadership Group (LPLG), which would oversee the 
preparation of the Local Plan and supplementary and informal planning 
guidance. The LPLG would co-ordinate its work with other Council Working 
Groups, including the Energy and Climate Change Working Group (this link is 
vital given the Council’s commitment to establishing net zero carbon policies in 
the new Local Plan). A new Local Plan Stakeholder Community Forum would 
also play an important role in informing the work of LPLG. Formal decisions on 
the new Local Plan remain the responsibility of Cabinet and Full Council. 

9. To demonstrate how the new governance arrangements would work, it is 
best to consider this is the context of an actual example.  One of the first 
pieces of work needed for the new Local Plan is to prepare and consult on the 
Issues and Options document.  The paragraphs below outline how the Issues 
and Options document might progress through the proposed governance 
arrangements.   

10. At this very early stage in the process, an All Member Briefing/Workshop 
would be arranged to allow all members to understand the Local Plan 
process and to discuss their views and ideas on the plan-making process 
from the outset.  Feedback and ideas from this All Member 
Briefing/Workshop would then be taken into account by officers as they 
shape the approach.  

11. Under the proposed new arrangements, the first draft of the Issues and 
Options approach would be presented to the officer Corporate Overview 
Board (COB) chaired by the Chief Executive.  This would then be presented to 
the Local Plan Leadership Group (LPLG), chaired by the Deputy Portfolio 
Holder for Planning for its consideration, considered preferable in the interests 
of transparency to be chaired in this way.  

12. The EELGA Peer Review Team recommend that LPLG comprises a small 
group of cross party members meeting in private. It is felt that this approach 
provides a safe space for differing policies and proposals to be discussed 
without the risk of competing commercial interests seeking to use the 
discussions to promote development that ultimately the Council may not wish 
to support. Officers also support this proposal. 

13. Following discussion with the portfolio holder, an alternative preferred 
proposal has emerged meaning that the LPLG would instead be a cross-party 
Group of around 15 members, representing the geographical and political 
balance of the Council.  Contrary to the recommendation of the peer review 
team and officers, meetings of the LPLG will be held in public but will have 
sessions in private where confidential information needs to be discussed only 
amongst members.   
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14. Having then been signed off by LPLG, any infrastructure and corporate 
policy issues in the Issues and Options document would be referred to the 
Strategic Infrastructure Delivery Group (SIDG).  The SIDG would be 
chaired by the Leader of the Council and would, be a meeting held in private.  
As well as UDC officers and members, this Group would also include a 
member representative from Essex County Council, East Herts District 
Council, Braintree District Council and South Cambridgeshire District Council, 
as well as other infrastructure providers as required, including Highways 
England and Greater Cambridgeshire Greater Peterborough Combined 
authority/Cambridgeshire County Council.  One of the key purposes of this 
Group is to promote cross- boundary collaboration and to make sure that 
essential strategic proposals can be appraised, funded and implemented in a 
timely way.   

15. Issues and Options materials would be the subject of consideration by and 
input from the Energy and Climate Change Working Group (ECCWG).This 
is seen to be particularly important given the new Local Plan’s drive towards 
developing Zero Carbon policies and proposals. 

16. Around this stage in the process, another All Member Briefing/Workshop 
is likely to be needed to bring members up to date with what had been 
discussed and agreed by these Groups.     

17. Following this additional All Member Briefing, and having already been 
agreed by LPLG, the report would be deemed ready to go forward for 
consideration by the public .     

18. The proposed governance arrangements build in a requirement to engage 
pro-actively with a number of existing partner bodies such as Town and 
Parish Councils and the Planning Agents Forum, as well as the new Local 
Plan Stakeholder Community Forum.  This new Community Forum would 
be chaired by an independent person appointed by UDC and would be made 
up by around 15 people including representatives from the health sector, 
voluntary sector, Youth Council and other key groups such as cycling and 
walking organisations.  The comments from these external Forums on the 
Issues and Options document would then be fed back to the COB and LPLG 
where the Issues and Options document would be updated as appropriate in 
the light of the comments received.  At this point, the Issues and Options 
document would be ready to go through the formal decision-making process. 

19. In terms of formal consideration of the new Local Plan, the key bodies for 
this will be the newly proposed Local Plan Scrutiny Committee and then the 
Council’s Cabinet and Full Council, as appropriate.  

20. The EELGA Peer Review Team propose a Local Plan Scrutiny Committee 
to be made of around 8 members The scrutiny powers specific to the Local 
Plan it is proposed would be transferred to this new Committee to avoid any 
duplication or confusion with the existing Scrutiny Committee.  The reason 
however for having a specific Local Plan Scrutiny Committee is that it is likely 
that there will be a need for regular and detailed reports to be considered by 
this body.  If such reports went to the existing Scrutiny Committee there is the 
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risk that its agenda would be overly dominated by the Local Plan to the 
detriment of other key corporate issues requiring scrutiny. The decision on 
setting up this Committee will be made by Full Council following consideration 
by Governance, Audit and Performance Committee(GAP) and the views of the 
Scrutiny Committee on this proposal is sought. 

21. Members have already highlighted the importance of delivering the 
necessary infrastructure to meet the needs of proposed new communities.  
New facilities to deliver essential infrastructure such as new roads, schools 
and social care are the responsibility of Essex County Council (ECC) and 
also some other major infrastructure providers.  ECC is also an important 
partner when it comes to lobbying government and other agencies for funding 
for a wide range of facilities and services.  It is therefore important to ensure 
that effective joint working takes place with ECC among others. 

22. Once all of the above stages have been completed, and having taken into 
account all of the feedback generated, the Issues and Options material would 
be taken to the Council’s Cabinet and, Full Council for approval.  It is evident 
from the above process that in order to be transparent, evidence-led and all 
embracing, something like the council’s approach to the new Local Plan Issues 
and Options material needs to go through a number of discussion stages 
before it is finalised for formal public consultation. However, to go through all 
of the various stages outlined above will inevitably take time and resources to 
complete.  At the same time, the Council needs to be mindful of the need to 
progress the new Plan in a timely manner to get a new Plan adopted as soon 
as reasonably possible..   

23. A detailed project plan for the whole Local Plan process is therefore crucial 
to ensure work progresses smoothly and without unnecessary delays.  A 
precursor to this is that officers, members and the local community must 
appreciate that the project plan timelines need to be challenging and need to 
be adhered to in order to deliver the new Plan on time.  Moving away from the 
timelines must be avoided at all costs and so it needs to be agreed from the 
outset that everyone engaged in the preparation of the new Plan accepts the 
need to work to the project plan’s timetable and associated deadlines.   

24. It is considered that the structures and governance arrangements proposed 
should be the subject of a critical review and appraisal in December 2020 to 
ensure that the objectives described are being met satisfactorily and whether 
any adjustments to them are necessary or desirable.    

Risk Analysis 
 

25.  

Risk Likelihood Impact Mitigating actions 

Too many levels 
and stages in the 
decision-making 
process could 

3 3 A detailed Local Plan 
project plan with 
detailed actions needs 
to be agreed and also 
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delay the 
preparation of the 
Local Plan 

adhered to by all 
parties involved in the 
preparation of the new 
Plan. 

 
1 = Little or no risk or impact 
2 = Some risk or impact – action may be necessary. 
3 = Significant risk or impact – action required 
4 = Near certainty of risk occurring, catastrophic effect or failure of project. 
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APPENDIX 1 – EELGA Final Report 

 

 
UTTLESFORD LOCAL PLAN 2020 – 2040: TOWARDS ZERO CARBON 

LOCAL PLAN GOVERNANCE PROPOSALS 

1 Summary 

1.1 The Council has invited EELGA to review and comment on the draft governance 

proposals for the new Local Plan. In this report the EELGA associates have confirmed the 

case for Local Plan governance on the grounds of: the value to be created from preparing, 

and delivering a sound plan (as opposed to the political, reputational, financial and 

democratic costs of failure); the need for full compliance with the Government’s governance 

regime for Local Plan making and the complexity of the plan making process. 

1.2 The associates have proposed an updated governance structure and advised the report 

is read in conjunction with the organogram (in the appendix) and vice versa. The structure is 

based on three pillars, one for each of the Council’s main Local Plan making functions / 

roles. We have defined these roles as: Local Planning Authority, community leader and 

place maker. Within the pillars, the technical, management and political governance 

activities are presented as layers with vertical and horizontal networks within and between 

the main roles. 

1.3 The proposed arrangements privilege sound plan making, community engagement, 

strategic partnership development, project management and political direction and oversight. 

The arrangements are widely recognised as an essential ingredient of preparing a sound 

Local Plan with full community and stakeholder engagement and compliance with legislation 

and guidance. They align with mainstream practice but give enhanced weight to 

engagement in accordance with the Council’s corporate priorities. 

1.4 The report concludes with three points of advice: 

i) To consider adoption in principle of the proposed governance arrangements – activities, 

networks, and structure. 

ii) To invite Members to consider the functions and administrative arrangements of the 

proposed governance elements to align with corporate objectives and priorities and 

compliance with Government legislative requirements and legal advice. The elements 

comprise: purposes and outputs, formal remits, administrative status, Council support / 

inputs, membership, meetings, and reporting protocols. 

iii) To consider monitoring the governance environment and adapt the governance in 

response to change. Significant sources of change are mostly likely to arise from 

Government (amendments to legislation and funding regimes) and the Council’s initiation 

and development of existing strategic policy and delivery partnerships with service and 

infrastructure providers and land promoters. 

2 Background 

2.1 Uttlesford District Council is to prepare a new Local Plan for the period 2020 – 2040. The 

plan and its delivery will direct and shape, among other things, the: provision of homes, jobs, 

facilities, services, and infrastructure; quality of the environment including the scope and 

extent of natural capital and quality of life for current and next generations. 
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2.2 The Government’s rule-based governance regime for Local Plan making requires Local 

Planning Authorities (LPAs) to comply with statutory and regulatory obligations and Planning 

Practice Guidance. The system is enforced by requiring LPAs to demonstrate to 

independent Inspectors at public hearings the Council’s Local Plan is sound and in full 

compliance with legislation and Government guidance. The regime is designed to both 

empower LPAs to make Local Plans and bound the limits of their local democratic discretion. 

2.3 As Councils have found breaking or bending or gaming the Government’s Local Plan 

making governance rules puts at risk the adoption of a Local Plan. Such an outcome, results 

in loss of political capital, organisational reputation, wasted expenditure and weakened local 

democratic control over development management. The latter arises where planning 

applications refused by the LPA are more likely to be allowed at appeal by Inspectors and or 

the Secretary of State. This is where ‘notwithstanding the primacy of development plans in 

law’ (Para 47 National Planning Policy Framework (NPPF)), ‘permission has been granted in 

accordance with the presumption in favour of sustainable development’ (Para 11 NPPF). 

2.4 On the other hand, full compliance with the governance rules is more likely to lead to 

adoption of a Local Plan. This outcome leaves development management overwhelmingly in 

local democratic hands. It also provides exceptional value for money spent on plan making 

as adopted plans are a well spring of value creation. We have defined these sources of 

value as: 

Private profit: The most significant source being land use allocations and subsequent 

built development 

Public value: Different forms of public value can be created, for example, by 

engaging communities in making a plan that is evidence led, puts infrastructure 

before new homes, provides homes that are affordable for local people and built in 

locations evidence shows are most sustainable 

The Commons: This (priceless) value is defined as the protection and enhancement 

of the commons: the natural resources available to all members of society, air, water, 

and a habitable earth. The public policy priorities and commitments for the commons 

are to address the global challenges of climate change and eco-system collapse 

through a zero-carbon future, increasing biodiversity, and net gains in natural capital. 

2.5 There are then significant rewards from adoption of a Local Plan, but the Government’s 

regime sets a high bar as the Planning Advisory Services has noted: 

‘Preparing a Local Plan is a complex project involving a number of stages and 

associated tasks involving many participants over an extended timescale.’ 

2.6 The high rewards for making a sound plan and complexity of the plan making process 

compel the Council to design and enforce its own Local Plan making governance 

arrangements. 

3 Local Plan Making Governance 

3.1 As ‘form follows function,’ Governance structures need to be based on the required 

governance functions or roles and activities. 

3.2 In reviewing the emerging governance proposals we have defined the Council’s main 

plan making governance roles as: Local Planning Authority, community leader and place 

maker. 
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3.3 Each of these roles is complex as they involve a range of different activities with different 

stakeholders in different combinations at different stages in plan making process. At many 

points in the plan making process these activities overlap with and link to each other. 

3.4 To enable effective management and governance of this complexity, we have proposed 

a governance structure (presented as an organogram in the Appendix) in which the three 

main functions are represented as columns. Within the pillars, the technical, management 

and political governance activities are presented as layers with vertical and horizontal 

networks within and between the main roles. 

3.5 In the next sections, we summarise the institutional contexts of these roles and propose 

governance activities as components of an integrated Local Plan governance regime. The 

text is to be read with reference to the organogram in the appendix. 

Local Planning Authority (LPA) role 

3.6 The Planning Advisory Service has commented, 

‘Putting in place effective management ensures that clear objectives and 

expectations are established, responsibilities are clear and transparent, risks are 

identified and minimised and time spent, and costs are reduced.’ 

3.7 An early LPA management task is the preparation of a Project Initiation Document (PID). 

Based on good practice, the PID would need to include: 

i) Introduction and background 
ii) Scope and project definition 
iii) Project approach and organisational structure 
iv) Advisory and decision-making structures for Members 
v) Definition of roles, responsibilities, and reporting arrangements 
vi) Deliverables and desired outcomes and monitoring 
vii) Project Plan (detail in the Local Development Scheme) 
viii) Risk management 
ix) Communications and engagement (building on the Statement of Community Involvement) 
x) Resources, costs, and budget 
xi) Key interfaces and stakeholders 
xii) Any assumptions and exclusions 

3.8 It follows the LPA governance pillar needs to provide for effective management, Member 

engagement and deliberation, scrutiny review and decision-making with clearly defined 

roles, responsibilities, and reporting arrangements 

3.9 Turning to the middle pillar in the organogram, we have adopted the officers’ proposed 
governance elements of ‘doing,’ ‘thinking,’ ‘scrutiny’ and ‘decision making.’ 

 

Doing 

3.10 Local Plan Officer Team with a remit to prepare the Local Plan. The team to plan and 

co-ordinate inputs from corporate officers and consultants in co-producing the evidence 

base, drafting policy, and reporting to the Local Plan Project Board. The Planning Policy 

Manager to be accountable to the Project Director for the day to day management of the 

team and its resources, the project plan, risk register and liaison with corporate officers and 

consultants. 
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3.11 Local Plan Project Officer Board with remits to direct the co-production of the plan and 

advise the Corporate Overview Officer Board on the technical, resource and reporting 

elements of the Local Plan making process. The tasks to include: 

- Directing co-production of the Local Plan: notably the evidence base, community, and key 

stakeholder engagement and advice to Members on the process, procedures, programme, 

policy options and the administrative, legal and financial arrangements. 

- Accounting to the Corporate Overview Officer Board: Proposing priorities and quality 

standards; allocation of tasks and resources (to co-ordinate corporate and partner inputs and 

commissioned studies); engagement with communities, key stakeholders and Members; 

overseeing the project plan and risk register) and draft reports as required. 

3.12 The Officer Board to be chaired by a Project Director (a second-tier officer and member 

of the Corporate Management Team) accountable to the Chief Executive (as Project 

Sponsor) for directing the project and delivering the project objectives and outcomes. 

Thinking 

3.13 Corporate Overview Officer Board with a remit to work at the hub of the Local Plan 

governance structure with an objective and accountability to ensure the Local Plan is sound, 

produced in a timely manner and creates value in accordance with corporate priorities. The 

Board’s technical plan making tasks being to promote best practice, embed corporate wide 

commitment, manage officers’ performance against accountabilities (notably, programming, 

legal compliance and managing risks) and take officer decisions. The Board’s corporate plan 

making tasks being to advise the Council in its roles as: 

i) LPA: Facilitating all Member Engagement Briefings and Workshops and Local Plan 

Leadership Group meetings and reporting to the Local Plan Scrutiny Committee, Cabinet, 

and full Council 

ii) Community leader: Facilitating existing engagement forums, the Stakeholder Community 

Forum, and formal consultations 

iii) Place maker: Development of officer and Member level liaison with the strategic officer 

(duty to co-operate) groups, Strategic Infrastructure Delivery Group(s), other policy makers 

and stakeholders including Essex County Council. 

3.14 The membership of the Board builds on other Councils’ governance arrangements 

where the highest corporate priority was attached to mission success. In this case, the Board 

to be chaired by the Chief Executive who, as the Project Sponsor, would have ultimate 

accountability for the delivery of the project (mission) to the Council. The Project Sponsor 

would agree the budget and resources including corporate inputs and be the key liaison 

officer with the Leader, Portfolio Holder and Chair of Scrutiny. The Board to have senior 

officer representation from Essex County Council and, ideally, a retained planning Solicitor 

to monitor compliance with the regulations and procedures and as required either or instruct 

a QC to provide legal advice. 

3.15 The Board would engage all Members in briefings and workshops and the Local Plan 

Leadership Board. It would report and make recommendations to the Cabinet and full 

Council. 

3.16 All Member Engagement with a remit to ensure all District and County Councillors can 

build their understanding of, comment on, and buy into the key stages of the plan making 

programme. The outputs from Member briefings will inform the work of the officer groups, 
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Local Plan Leadership Group and Strategic Infrastructure Delivery Group, and emerging 

advice and recommendations to the Cabinet and full Council. 

3.17 All Member engagement to be conducted through informal briefings and workshops in 

line with the Local Plan programme. The events to include representatives of stakeholders 

such as Homes England, Highways England, and Historic England as invited presenters. 

3.18 Local Plan Leadership Group a Cabinet working advisory group with a remit to consider 

and provide advice on the shape and preparation of the Local Plan. The purpose of this 

group is to enable representatives from the administration and opposition to generate, 

debate and formulate constructive advice in respect of extremely sensitive policy and spatial 

planning matters. 

3.19 A recommended model for the group would be to have a small membership with no 

substitutes to enable it to meet regularly, keep pace with a demanding timetable and develop 

and apply its collective knowledge and expertise. Formal agendas would be prepared, and 

notes / actions taken. The Group would receive reports and matter for discussion from the 

Corporate Overview Board on key strategic and operational plan making matters for 

example, national policy developments, community engagement, duty to co-operate and 

related liaison and formal consultations with neighbouring LPAs and strategic partners, 

informal and supplementary planning guidance. Its advice would be reported via the 

Corporate Overview Board to Scrutiny, Cabinet, and full Council. 

3.20 We note the administration’s prior commitment to total transparency and that all 

meetings should be held in the public domain. However, in plan making statements made in 

open discussions by the executive could be construed by third parties to have prejudiced a 

specific interest or interests and leave the plan open to challenge. Our strong advice fall into 

two parts. Firstly, the Leadership Board meetings be closed as meeting in public would risk 

serving the interests of land promoters and developers at the expense of the Council and the 

communities it serves, encourage political grandstanding and stifle the needed creativity, 

debate, and advice. Secondly, the dedicated Local Plan Scrutiny Committee, a distinctive 

innovation of the administration, to fulfil the desired and desirable transparency. 

Scrutiny 

3.21 Local Plan Scrutiny Committee with a remit to scrutinise all aspects of the plan making 

process and its delivery. The remit to be holistic but with regard to compliance of the plan 

making process and procedures with Government legislation and regulations and pre 

scrutiny of Cabinet and full Council decisions on the Local Plan. In recent letters to LPAs, 

Inspectors have reported results of their forensic level tests of LPA’s plan making 

procedures, evidence base and policies against clauses in the relevant legislation. For 

example, see the Inspector’s recital of legislation in respect of the duty to co-operate in 

section 3.31(i) below. Whilst there is always room for interpretation, in significant cases 

failures found by Inspectors were not anticipated by their respective legal advisers. This 

reflects the way the current examination system is set up and the high and complex bar set 

for soundness tests. This underlines the need for focussed scrutiny of compliance within the 

Council’s governance regime. 

3.22 We endorse the officers’ proposal for the Scrutiny Committee to comprise eight 

Members with representation from the administration and opposition. The meetings to be 

conducted in public with public speaking in accordance with the constitution for formal 

meetings of the Council. The scrutiny power specific to the Local Plan to be transferred to 

this committee to avoid any duplication with the existing Scrutiny Committee. 
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Decision making 

3.23 Cabinet Local Plan making is as an executive function * and hence the responsibility of 

the Cabinet. The Cabinet would receive and consider reports and recommendations of the 

Corporate Overview Board. 

3.24 Council Decisions on the formal stages of the plan, such as submission, modification, 

and adoption, are the responsibility of the Council. The Council would receive reports and 

recommendations of the Cabinet and Corporate Overview Board. 

* The Local Authorities (Functions and Responsibilities) (England) Regulations 2000 deal 

with what is and is not an executive function and sets this out in more detail in Section 4 and 

Schedule 3. The Planning and Compulsory Purchase Act 2004 reserves the adoption of a 

development plan to a ‘resolution of the authority’ Sec23 subsection 5 (see attached) 

The Community Leader role 

3.25 As the community leader in preparing a Local Plan, the Council has a responsibility to 

bring together local communities, interest groups, service, and infrastructure providers. Its 

purposes being to prepare a Local Plan with a clear vision and strategic objectives for the 

future of the district. 

3.26 In practice, the various stakeholders have conflicting and competing claims on value 

that Local Plan policies and their delivery can create. Community leadership governance 

arrangements are therefore required to: enable the Council to understand competing claims, 

objectively mediate and strike the best available balance between them. Key sources of 

conflict include: Government imperatives for and local resistance to development; different 

priorities between communities of interest; market interests and community wants; and 

meeting the needs of the present whilst providing for future generations. 

3.27 The proposed governance arrangements in the community leadership pillar are: 

i) Existing engagement forums: These forums to include the Parish and Town Councils, the 

Uttlesford Employment, Economy, Skills, Environment and Transport Group and liaison with 

planning agents / land promoters. 

ii) Local Plan Stakeholder Community Forum: We endorse the officers’ proposal for the 

forum to be an informal consultative group with a remit to provide advice on the preparation 

of the Local Plan in accordance with the Statement of Community Involvement. The forum 

to comprise 15 members with representatives from health, voluntary sectors, Youth Council, 

and key groups such as cycling and walking. The meetings to have formal agendas and 

minutes and be chaired by an independent person appointed by the Council. It will be a key 

liaison body for the Local Plan Leadership Group, and Strategic Infrastructure Delivery 

Group. The meetings to be held in public but without public speaking rights and 

confidentiality rules as required. 

iii) Formal consultations: These to be conducted at formal stages of the plan making 

process. Innovations in consultation arrangements will be brought forward to better enable 

local communities and other stakeholders to submit their views and receive reports on 

consultation findings. 

The Place Making role 
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3.28 Planning matters as it can make a difference to the places people live in and hence 

their well-being. For example, positive differences in the pioneering BedZed development 

have been measured in terms of social cohesion and carbon footprints, The BedZed Story – 

the UK’s first large-scale eco village (Bioregional). In this context, the Council’s role as place 

maker can serve to mediate conflicts by demonstrating positive benefits of development and 

making places people want to live in. 

3.29 Place making requires constructive engagement with local communities, neighbouring 

LPAs, the sub regional infrastructure partnerships, service and infrastructure providers, 

house builders and investors. 

3.30 Governance arrangements are therefore required to enable the Council to be 

entrepreneurial and influential in initiating new and joining and building existing partnerships 

with the various place making stakeholders. The purposes of this role being to shape, join up 

and add value to the stakeholders’ investment plans and delivery programmes. 

3.31 The proposed governance arrangements in the place making pillar are: 

i) Strategic Officer Group (Duty to Co-operate) The Council will convene and attend and 
record formal and informal meetings with adjoining LPAs to ensure full legal compliance 
under the Duty to Co-operate during the plan making process. The following extract from the 
Inspectors letter of 14th April to the St Albans City and District Council spells out the 
specificity of compliance. 

 

Section 33A of the Planning and Compulsory Purchase Act 2004 (The Act) indicates 
that the Duty to Co-operate applies to the preparation of local plans, so far as relating 
to a strategic matter. A strategic matter is defined in Section 33A(4) as: (a) 
sustainable development or use of land that would have a significant impact on at 
least two planning areas, including (in particular) sustainable development or use of 
land for or in connection with infrastructure that is strategic and has or would have a 
significant impact on at least two planning areas, and (b) sustainable development or 
use of land in a two-tier area if the development or use is a county matter (i) or has or 
would have a significant impact on a county matter (ii). 

 
The Duty to Co-operate requires the Council to engage constructively, actively and 
on an on-going basis in relation to the preparation of local plan documents so far as 
relating to a strategic matter (in order to maximise the effectiveness of plan 
preparation). 

 

Paragraph 25 of the National Planning Policy Framework (the Framework) states that 
strategic policy-making bodies should collaborate with one another, and engage with 
their local communities and relevant bodies, to identify the relevant strategic matters 
which they need to address in their plans. Paragraph 26 is clear that effective and 
on-going joint working between strategic policy making authorities and relevant 
bodies is integral to the production of a positively prepared and justified strategy. In 
particular, joint working should help to determine where additional infrastructure is 
necessary, and whether development needs that cannot be met wholly within a 
particular plan area could be met elsewhere. 

 

Whilst Section 19 of the Act requires the Council to identify its strategic policies, the 
Courts have held that issues such as what would amount to strategic planning 
matters are all matters of judgement that are highly sensitive to the facts and 
circumstances of the case. 
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ii) Strategic Policy and Infrastructure Delivery Group We endorse the officers’ proposal for 

this to be a Member reference group for Cabinet to be chaired by the Leader of the Council 

with Council representatives of the administration and opposition with senior officers and a 

Member representative and a senior officer from Essex County Council, East Hertfordshire 

District Council, Braintree District Council and South Cambridgeshire District Council. It 

would be preferable if no substitutions are permitted as it will be important for the group to 

develop their collective knowledge and expertise and not to have to revisit previous 

discussions. The Group would replace the Garden Communities Delivery Members Group 

Governance Board and report to the Council’s and Essex County Council’s Cabinets. Formal 

agendas and minutes to be taken and meeting to be held in private. 

iii) Decision Makers The governance structure includes decision taking by third party local 

authorities and other service and infrastructure providers as significant actors in both 

informing the Local Plan making process, evidencing the plan’s feasibility and deliverability, 

and investing in its successful implementation. The third parties to include Essex County 

Council, neighbouring LPAs (in respect of Duty to Co-operate and cross boundary matters), 

Homes England, Highways England, NHS, power generators, grid distributors, water 

companies and developers. 

3.32 Members are referred to the summary and advice set out in section 1.1 – 1.4. 

 

 
EELGA 

Malcolm Sharp and Simon Smith 

25th June 2020 
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